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SECTION B

SUPPLIES OR SERVICES AND PRICES/COST

B.1 SERVICES BEING ACQUIRED

(a) The Contractor is responsible for completing the Rocky Flats Closure Project in accordance with
this Contract.  Except for personnel, services, facilities, equipment, materials and supplies utilized
or furnished by the Government, the Contractor will furnish all personnel, facilities, equipment,
material, supplies, and services needed by Contractor to perform the work in the manner required
by this contract.

(b) (OPTIONAL) 903 Pad Remediation Project Removal.  Planning, executing, and completing
the 903 Pad Remediation Project as identified in Work Breakdown Structure (WBS)
#1.1.03.12.06.02 may be removed from the scope of this contract.  Execution of this option will
require negotiation on the exact scope and timing of the action, and associated reduction in
available funds to match funding required for completion by a third party.  This option would
represent a change to the contract and require consideration as set forth in the Clause of this
contract entitled “Changes.”

(c) (OPTIONAL) 903 Pad Remediation Project Extension.  Planning, executing, and completing
of the 903 Pad Remediation Project as identified in Work Breakdown Structure (WBS)
#1.1.03.12.06.02 may be extended beyond a fiscal year 2001 start and 2002 completion.  The
extension may be from one year to as much as three years, to a fiscal year 2004 start and 2005
completion.  Execution of this option will require negotiation on the exact timing of the action and
amount of the delay.  This option would represent a change to the contract and require
consideration as set forth in the Clause of this contract entitled “Changes.”

B.2 TARGET COST AND TARGET FEE

The Target Cost and Target Fee are:

Target Cost (excludes fee): $                              3,963,000,000

Target Fee: $                                 340,000,000

The actual fee will be determined in accordance with contract clause I.23.

B.3 OBLIGATION OF FUNDS

(a) Subject to the “Limitation of Funds,” clause in Section I, the total funds obligated under this contract is
$_________________.

(b) (OPTIONAL) $15,000,000 per year (fiscal years [FY] 01, 02, 03 and 04) funding increase.  The annual
funding available to Rocky Flats from the EW-05 Closure Account described in Section C, Technical
Exhibit A, paragraph VIII “Closure Project Funding” will be increased by $15,000,000 each year from the
basis point of $657,000,000 per year beginning in fiscal year 2001.  Execution of this option will result in
the subject increase in available funding for use by the Contractor, and the Contractor agrees to a reduction
in the Target Fee of $15,000,000 for this funding stream.  In consideration of the contract modification to
revise funding upward as stated herein for fiscal years 01, 02, 03 and 04, the Target Fee shall be reduced as
stated herein without any adjustments to the maximum and minimum fee and associated share-line,
providing that this option must be exercised prior to the start of each affected fiscal year.
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(c) (OPTIONAL) $30,000,000 per year (FYs 01, 02, 03 and 04) funding increase.  The annual funding
available to Rocky Flats from the EW-05 Closure Account described in Section C, Technical Exhibit A,
paragraph VIII “Closure Project Funding” will be increased by $30,000,000 each year from the basis point
of $657,000,000 per year beginning in fiscal year 2001.  Execution of this option will result in the subject
increase in available funding for use by the Contractor, and the Contractor agrees to a reduction in the
Target Fee of $30,000,000 for this funding stream.  In consideration of the contract modification to revise
funding upward as stated herein for fiscal years 01, 02, 03 and 04, the Target Fee shall be reduced as stated
herein without any adjustments to the maximum and minimum fee and associated share-line, providing that
this option must be exercised prior to the start of each affected fiscal year.

B.4 RESERVED

B.5 SCHEDULE INCENTIVE

(a) Accelerated physical completion of the Rocky Flats Closure Project is a strategic objective of the DOE and
has significant benefits to the Government.

(b) The Target Schedule Date for physical completion of this contract is set forth in subparagraph (c) below.
As set forth in subparagraph (c) below, physical completion on Target Schedule Date will result in $15
million Schedule Incentive Fee.  Physical completion earlier than this date will result in $5 million
additional fee payment in a uniform daily amount, up to a maximum of the Earliest Schedule date dollar
value.  For each day that physical completion is later than the Target Schedule Date, the acceleration
payment to Contractor will be reduced a uniform daily amount up to a maximum of the Latest Schedule
date dollar value, as more fully set forth in the Schedule Incentive graph, Section J, Attachment H.

(c) Schedule Incentive Fees will be earned in accordance with the following:

        Date               Incentive Fee

Earliest Schedule March 31, 2006 $20,000,000
Target Schedule December 15, 2006 $15,000,000
Zero Point March 31, 2007 $                0
Latest Schedule March 31, 2008 $20,000,000 Reduction

This is graphically depicted in Section J, Attachment H.

(d) In no event shall the schedule incentive fee payable under subparagraphs (b) and (c) plus the incentive fee
payable in accordance with Clause I.23 exceed $450,000,000.  Any fee reduction for late schedule set forth
in subparagraphs (b) and (c) shall be deducted from the incentive fee payable under Clause I.23.  Nothing
in this subparagraph shall limit the deduction from fee for Category 1, 2 or 3 events as set forth in Clause
B.6(3).

B.6 FEE PAYMENT SCHEDULE AND FEE PAYMENT WITHHOLDINGS

(a) This provision establishes the method for payments of incentive fee as set forth in Clause I.23 entitled
"Incentive Fee (MAR 1997)" from FAR 52.216-10. The amount of any conditional incentive fee payment
shall be determined and paid by the Contracting Officer as set forth in Clause I.23 and other applicable
clauses of this contract.  As used in this contract, the following definitions shall apply:

(1) “Target Cost”( T
C

 )means the Target Cost specified in Section B.2 of this contract.  The Target

Cost may be adjusted for equitable adjustments as set forth in the Clause of this contract entitled,
"Changes," or other clauses of this contract.



Rocky Flats Closure Contract No. DE-AC34-00RF01904

Section C - Page 4

(2) “Target Fee”( T
F

 ) means the Target Fee specified in Section B.2 of this contract. The Target Fee

may be adjusted for equitable adjustments as set forth in the Clause of this contract entitled,
"Changes," or other clauses of this contract.

(3) “Budgeted Cost of Work Scheduled at Target Cost” (BCWSTC) means that portion of the approved
Target Cost planned to be spent on an activity during a given period, measurable by period and
cumulative to date, that reflects the Target Cost (TC).  This will be established by the submittal of
a revised baseline to execute the closure contract (ref. Paragraph H.1.04 (e)).  The BCWSTC will
be changed through equitable adjustments in accordance with the applicable clauses of the
contract.

(4) “Budgeted Cost of Work Performed at Target Cost” (BCWPTC) is the sum of the approved Target
Cost elements for activities completed during a given period, measurable by period and
cumulative to date, that relates directly to the Budgeted Cost for Work Scheduled at Target Cost
(BCWSTC).

(5) “Actual Cost of Work Performed at Target Cost” (ACWPTC) means the adjusted (as reflected in
Clause B.8) total allowable costs expended under the contract to achieve the accomplished work,
measurable by period and cumulative to date.

(6) “Cost Variance at Target Cost” (CVTC) means the variance between budgeted Target Cost of work
accomplished and actual cost of work accomplished, measurable by period and cumulative to date.
It is expressed by the formula: BCWPTC – ACWPTC.

(7) “Schedule Variance at Target Cost” (SVTC) as set forth in Section B.6(d)(2) means the variance
between planned and actual work accomplishment, measurable by period and cumulative to date.
It is expressed by the formula: BCWPTC – BCWSTC.

(8) "Schedule Incentive Fee" (S
F

 ) means the Schedule Incentive Fee specified in Section B.5 of this

contract. The Schedule Incentive Fee may be adjusted for equitable adjustments as set forth in the
Clause of this contract entitled, "Changes," or other clauses of this contract.

(9) “Conditional Incentive Fee” means Target Fee divided by the number of quarters in the contract
using the target physical completion date of December 15, 2006:  (C

F
 = T

F
 / 27.67 quarters).

(10) “Ordinary Fee”, means Conditional Incentive Fee less a 50% withholding.

(11) “Physical completion” as used in this contract and Clause I.23, Incentive Fee shall be defined as
set forth by contract Clause F.2.

(12) "Maximum Fee" (Max
F

 ) means the highest fee the Contractor can earn as set forth in Clause I.23,

Incentive Fee.

(13) "Minimum Fee" (Min
F

 ) means the lowest fee the Contractor can earn as set forth in Clause I.23,

Incentive Fee.

(14) “Actual cost of physical completion” means the total allowable cost to achieve physical
completion, as set forth in Clause I.23 and as adjusted by Section B.8, below.

(15) Non-Legacy Onsite Event is an onsite condition or event created by the Contractor after the
effective date of this contract.

(b)        The Contractor may submit invoices for ordinary fee payments following the submittal of the Quarterly
Critical Analysis in accordance with Clause H.1.03(e)(2).  The Government will review and disposition
Contractor's Quarterly Critical Analysis, and within forty (40) calendar days of submittal date, provide
Contractor written notice of consent to submit its invoice.  Upon receipt of an acceptable invoice for
ordinary fee, the Contracting Officer will assess the need for adjustments based upon the factors discussed
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later in this provision.  Unless the Contracting Officer elects to do otherwise as set forth below, ordinary
fee payments will be made quarterly, not more than 3 business days consistent with subparagraph G.7(a)
after the Contractor submits an acceptable invoice. The process for administration of the incentive fees
shall be as follows:

(1) Calculation of Conditional Incentive Fee

(2) Calculation of Ordinary Fee

(3) Cost, schedule, or other adjustment as set forth in subparagraphs (d) through (g), below

(4) Based on items 1 through 3 immediately above, remittance of fee payment as set forth herein.

(c) The Contractor may elect not to submit an invoice for an ordinary fee payment.  In the event the Contractor
elects not to submit an invoice for an ordinary fee payment, the Contractor shall affirm its election in
writing to the Contracting Officer.  When the Contractor elects not to submit an invoice, pursuant to this
subparagraph, the fee amount not invoiced will be due and payable in accordance with Clauses F.3 and B.7.

(d) In determining the appropriate amount of fee to be paid, the Contracting Officer will take the following
factors into consideration:

(1) Cost Variance at Target Cost.  The Budgeted Cost of Work Performed at Target Cost (BCWPTC)
minus the Actual Cost of Work Performed at Target Cost (ACWPTC) will define the cost variance.
When there is no cost variance, the Contracting Officer will make no adjustment to the ordinary
fee payment (unless otherwise warranted for reasons described elsewhere in this Clause).  When
cost variances indicate the Contractor will earn Maximum Fee, the Contracting Officer will adjust
the ordinary fee payment upward proportionally, up to a maximum of MaxF/27.67; if cost
variances indicate the Contractor will earn Minimum Fee, the Contracting Officer will adjust the
ordinary fee payment downward proportionally, down to a minimum of MinF/27.67.

(2) Schedule Variance at Target Cost.  A calculation of "earned value variance" based on physical
completion of project mission tasks (level of effort work generally excluded) will be used to
define the schedule variance.  The "earned value variance" will be calculated as the BCWPTC

minus the Budgeted Cost of Work Scheduled at Target Cost (BCWSTC) for predetermined work
activities.  Earned value variance will be calculated for the project from contract effective date to
current date.  Earned value for each predetermined work activity will only be included when work
is 100% complete.  No intermediate calculations of earned value will be used for schedule
variance.  The Contracting Officer may reduce the conditional fee payment for negative schedule
variances as measured by earned value variances, or increase conditional fee payment for positive
schedule variances as measured by earned value variances.  The range of increases/decreases for
schedule variance will be similar to that for cost variance described above.

(3) Fee Payments During Transition to the New Baseline.  The Contracting Officer will make no
adjustments, except for Category 1, 2 or 3 events, to the ordinary fee payments for Cost or
Schedule Variances during transition.  The contractor may invoice for fee in accordance with the
following schedule.

Date       Ordinary Fee Payment

March 31, 2000 $4,116,374

June 30, 2000 $6,143,838

September 30, 2000 $6,143,838

December 31, 2000 $6,143,838

(e) For reasons and in the manner explained in paragraphs below and to provide for the remedies and
obligations established in Section E or elsewhere in this contract, the Contracting Officer may decide to
reduce any ordinary fee payment. The Contracting Officer may elect to deduct fee.  This would result both
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in a reduction of the immediate conditional incentive fee payment and also in a downward adjustment to
the amount of the total adjusted fee at the contract's physical completion.

Environment, Safety & Health (ES&H) and Safeguards and Security Compliance

The Rocky Flats Closure Project and this contract have a mission of accelerated project completion.  The
nature of the contract, along with the financial incentives for accelerated completion or for cost
effectiveness should never compromise or impede full and effective implementation of the Integrated
Safety Management System and full ES&H and Safeguards and Security compliance.  Cost and schedule
variances due to work delays resulting from Contractor safety management lapses or non-compliance will
generally not be accepted as a basis for adjustment to the Target Cost or Target Schedule Date.  In addition,
the Contractor will be subject to monetary fee deductions as described below.  Such events or incidents are
considered symptomatic of a breakdown in the safety management system.

(1) Category 1 Events or Incidents:

Category 1 events or incidents are those that would threaten the success of the Rocky Flats
Closure Project.  This Category would include events or incidents that lead to DOE's decision to
disapprove an important system critical to project success, such as the Safety Management System
or the Safeguards and Security (S&S) System.  For Category 1 events or incidents, the Contracting
Officer may deduct up to 6 months worth of ordinary fee payments in their entirety.  Examples
include, but are not limited to:

• Nuclear criticality event

• Workplace fatality due to work-related conditions

• Theft, loss or diversion of Special Nuclear Material, as defined in the 1995 S&S Glossary
of terms.  Excludes inventory discrepancies not related to theft or diversion.

• Fire in a Hazard Category 2 or 3 facility exceeding Max. Possible Fire Loss as defined in
DOE Order 420.1

• Event which results in a consequence greater than 100 mrem to a co-located worker (600
meters from the facility) due to an accident in a Hazard Category 2 or 3 facility

• Non-legacy onsite event which results in an offsite water quality exceedence of greater
than 15.0 pCi/liter Pu as measured in accordance with the Integrated Monitoring Plan.

(2) Category 2 Events or Incidents:

Category 2 events or incidents are those that reflect conditions significantly adverse to safety or
conditions that could result in significant additional costs to the Government.  This Category
would also include events or incidents where an actual injury, exposure, or exceedence occurred or
nearly occurred but has minor practical long-term health consequence and would also include
potential breakdown or failure of an important system critical to project success, such as the Safety
Management System or the Safeguards and Security System.  For Category 2 incidents, the
Contracting Officer may deduct up to  $2 million in ordinary fee payments. Examples include, but
are not limited to:

• Event resulting in individual receiving a calculated absorbed dose exceeding 25 rem
CEDE

• Event which results in loss of all criticality safety contingencies.  Excludes legacy events.

• Facility fire exceeding the Maximum Credible Fire, as that term is defined in DOE Order
420.1

• Unmitigated acute exposure which exceeds ERPG-2 limits established for emergency
planning purposes

• Total Site level 1 and 2 Technical Safety Requirements (TSR) violations exceed 30 in a
calendar year

• Non-legacy onsite event which results in an offsite water quality exceedence of greater
than 1.5 pCi/liter Pu as measured in accordance with the Integrated Monitoring Plan

• Contractor-caused packaging deficiency that results in a container breach and material
release during offsite shipment or receiving
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• Theft, loss, or diversion of strategically significant classified materials (i.e., physical
equipment, tooling, etc) or classified documents.  Excludes inventory discrepancies not
related to theft or diversion.

• Air release from project or incident causing a measured 10 mrem dose at the site
boundary.

(3) Category 3 Events or Incidents:

Category 3 events or incidents are those that may indicate or reflect a lack of focus on improving
environment, safety, health, safeguards, or security performance.  For Category 3 incidents, the
Contracting Officer may deduct up to $250,000 from ordinary fee payments.  Examples include,
but are not limited to:

• Accident resulting in 5 or more Lost-Workday cases

• Each month that the 12 month rolling average for Total Recordable Case Rate exceeds
3.5

• Each month that the 12 month rolling average Lost Workday Case Rate exceeds 2.0

• Each month that NCRs on waste packages exceed 8% on a 12 month rolling average

• More than 15 level 1 or 2 TSR violations in calendar year

• More than 7 Level A and B fire impairments over 30 days old in a calendar month

• Number of level 3 and above criticality safety infractions exceeds 14 in a calendar year

• More than 20 skin contaminations above 1,000 dpm per 100 cm2 in a calendar year

• Less than a 10% reduction in site total person-rem from previous calendar year
(excluding DOE).  Once collective site exposure is below 100 rem this event shall no
longer be applicable.

• More than 20 confirmed internal depositions above 100 mrem in a calendar year

• Unmitigated acute exposure which exceeds ERPG-1 limits established for emergency
planning purposes

• Non-legacy onsite event which results in an offsite water quality exceedence of greater
than the 0.15 pCi/liter Pu as measured in accordance with the Integrated Monitoring Plan

• Radiological air release from a project exceeding 10 times the planned maximum defined
in project documents.

• One or more regulatory milestones missed as identified from the Rocky Flats Closure
Project Baseline by using the milestone setting process identified in the RFCA provided
that penalties for missed RFCA milestones have been assessed against DOE.

(4) Mitigation Factors:

In deciding to adjust ordinary fee payments for a Category 1, 2 or 3 event, the Contracting Officer
shall apply only a single penalty for each separate event even if a single event may qualify for
more than one penalty; however, fines and penalties imposed under the Price-Anderson Act are
excepted from this provision.  If event or incident results in Price Anderson fines or penalties, or
penalties for missed RFCA milestones, along with Category 1, 2 or 3 consequences, the PAAA
fines or penalties, or penalties for missed RFCA milestones will apply.  If the applicable deduction
is greater than the fine or penalty, the difference between the PAAA fines or penalties or penalty
for missed RFCA milestones and the applicable deduction will be an adjustment to the ordinary
fee payment.  The Contracting Officer shall ensure that Contractor receives impartial fair and
equitable treatment, as set forth in FAR 1.602-2, and will take into account mitigating factors.
These may include factors such as those set forth below:

• Degree of control that the Contractor had over the event

• Event caused by "Good Samaritan" act by the Contractor (e.g., offsite emergency
response)

• Efforts that the Contractor had made to anticipate and mitigate the possibility of the event
in advance

• Contractor response to the event to mitigate its impacts and recurrence

• General status (trend and absolute performance) of safety and compliance in related areas
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The Contracting Officer may apply appropriate fee reductions or withholdings after the fact to
subsequent ordinary fee payments, provided such fee adjustments are identified in writing to
Contractor within six (6) months of date of the event or incident occurrence or last event in a
trend.

(f) Release of Withheld Fee.

(1) The Contracting Officer may release withheld fees when the Contractor demonstrates that the
condition leading to the withholding has been corrected.  For example, a withheld fee resulting
from one or more cost variance(s) may be paid to the Contractor when the Contractor recovers
from the cost variance, meaning that there has been acceptable cost variance at the ends of two
consecutive quarters.

(2) Upon physical completion of the contract, fee withholdings will be released in accordance with
Clause F.3.

(g) Bankruptcy or Other Issues with Guarantor Companies.  In order to assure the Contractor's ability to repay
any ordinary fees that are determined to be in excess of the actual fee earned at the physical completion of
the contract, the Contracting Officer reserves the right to discontinue ordinary fee payments in the event
one of the Contractor's Guarantor companies files bankruptcy or is acquired by other owners, or other
events arise with the Guarantor company that jeopardize the Government's ability to recover unearned
ordinary fee payments.

(h) Repayment of Bankruptcy Reserve.  In the event of the bankruptcy, acquisition by other owner or other
event as described in (g) above, the remaining Guarantor company shall within 120 days after such event,
provide evidence satisfactory to the Contracting Officer that such bankruptcy, change in ownership or other
event does not affect the ability of the Contractor to continue to perform the obligations under the contract,
or affect a material Governmental or DOE interest.  Upon such showing, the Contracting Officer shall
resume making payments of fee unreduced because of the events in subparagraph (g) and shall release all
fee payments withheld due to events described in (g) during the preceding 120 days.

Nothing in this Clause B.6 limits the rights of the Contracting Officer set forth in the clause "Incentive Fee" of this
contract.

B.7 FINAL FEE DETERMINATION

(a) Upon the physical completion of the contract, the Contracting Officer shall determine and pay the total fee
earned by the Contractor consistent with Clause I.23, "Incentive Fee," Clause B.6, "Fee Payment Schedule
and Fee Payment Withholding," Clause B.5, "Schedule Incentive," and Section F of the contract.   All
payments of ordinary fee made before physical completion of the contract will be conditional.  If the
amount of the total adjusted fee is less than the total amount of ordinary fee payments previously made to
the Contractor, the Contractor shall reimburse the Government the difference.  If the amount of total
adjusted fee is more than the total amount of ordinary payments of fee previously made to Contractor, the
Government shall pay the Contractor the difference.

(b) Termination.  If this contract is terminated in its entirety, fee shall be payable to the Contractor consistent
with Clause I.23 and the termination provisions of this contract.  DOE and the Contractor recognize that
accelerated closure is the mission of the Rocky Flats Environmental Technology Site.  The parties agree
that the term “Default” in Clause I.85, Termination, includes the situation where the aggregate adjustments
for Cost Variance at Target Cost and Schedule Variance at Target Cost equals or exceeds –56% (negative
56%) for a period of any 4 consecutive calendar quarters, commencing the first quarter from July 1, 2001.
Nothing in this paragraph shall limit or restrict the application of Clause I.85, Termination, of this contract.

B.8 ADDITIONAL ITEM(S) EXCLUDED FROM ACTUAL COST

Subparagraph (e) of Clause I.23 entitled "Incentive Fee” identifies certain costs that will not be included in
"total allowable cost" for the purposes of fee adjustment.  As set forth in subparagraph (e)(5), all other allowable
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costs are included in "total allowable cost" for fee adjustment in accordance with subparagraph (e), unless otherwise
specifically provided in this contract.  The following item(s) of cost are not to be included in "total allowable cost"
for the purposes of fee adjustment under the clause "Incentive Fee":

• The cost of any lump-sum payment directed by the Contracting Officer in accordance with Clause
H.9 " Responsibilities for Operation/Termination of Benefits Systems."

• Increased disposal or transportation costs for waste disposal sites controlled by DOE (such as NTS
and WIPP)

• All administrative and closeout costs incurred by Contractor as referenced in Clause F.3 of the
contract.
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C.1 GENERAL SITE INFORMATION

C.1.1FACILITY DESCRIPTION

The Rocky Flats Environmental Technology Site (RFETS) is located in northern Jefferson County,
approximately 16 miles northwest of downtown Denver.  The main site is a 384-acre complex consisting of
manufacturing, chemical processing, and laboratory and support facilities.  It is situated within a 6,200-acre
preserve which functions as the site's buffer zone.

Approximately 2 million people live within a 50-mile radius of RFETS.  The proximity
of the Denver metropolitan area, and its growth, have caused increased interest in RFETS
in recent years.  The type and quantity of materials at RFETS have presented health,
safety and environmental concerns.

C.1.2MISSION AND PHYSICAL COMPLETION OF THE CONTRACT

The mission is to accelerate closure of the Rocky Flats Environmental Technology Site.
The Rocky Flats Closure Project is intended to close the former Rocky Flats Plant that
was previously part of the U. S. Department of Energy's (DOE) Nuclear Weapons
Complex.  The Contractor shall accomplish site closure in a safe, compliant and efficient
manner. The Contractor shall take all steps and perform all work activities in this
Statement of Work necessary to accomplish physical completion of the contract.

Since this is a closure project, the Contractor shall adopt a management approach to site
closure consistent with a finite life cycle scope project.  The RFETS closure project must
be accomplished so as to maintain the site in a safe condition for the workers, the public,
and the environment and by complying with all applicable laws, regulations and
agreements.

The Rocky Flats Closure Project Statement of Work is composed of five major sections
that relate to the key work activities associated with closure, disposal of Special Nuclear
Material, demolition of facilities, environmental remediation, waste disposal, and
infrastructure and general site operations.  Other activities such as disposition of
employee health records and termination or transfer of benefit programs must also be
completed.  Other support services will be terminated when they are no longer needed
during the closure process.  In addition, the Contractor shall maintain DOE office
accommodations and implementation of the Three Party Transfer Agreements.

Although the sections identified in Technical Exhibit A provide some detail for the
specific scope of work for site closure, there may be other ancillary activities related to
closure specifically identified in Technical Exhibit A, but which may be identified in
other critical closure documents such as DOE Orders and the latest revision of the Rocky
Flats Closure Baseline. Dates listed in the scope column of the Technical Exhibit A are
set forth for reference.  The Contractor’s failure to meet a date specified in the scope
column of Technical Exhibit A shall not be the sole basis for imposition of penalty, fee
deduct or deferral or termination of the contract. All applicable federal and state laws
must also be followed in the execution of this contract.  All required final regulatory



Rocky Flats Closure Contract No. DE-AC34-00RF01904

Section C - Page 12

documentation will be completed including the draft interim final Record of Decision
Document for site closure which shall be prepared by the Contractor and submitted by
DOE to regulatory agencies.  All administrative matters including, but not limited to
pension plans, labor agreements, subcontracts, and litigation will be completed, closed,
terminated or transferred to the approved successor organization. DOE will conduct
audits and surveillances of all aspects of the terms of this contract to ensure compliance
with the terms of this SOW.  The results of all audits and surveillances will be resolved
with the Contractor.  DOE reserves the right to stop work in accordance with Clause H.3,
Stop Work and Shutdown Authorization.

The Region VIII Environmental Protection Agency (EPA) Office and the Colorado Department
of Public Health and Environment (CDPHE) are the regulators for operations at the site.
The RFETS is also subject to oversight by the Defense Nuclear Facilities Safety Board
(DNFSB), an independent agency created to monitor operations and safety-related
activities at the Department of Energy's nuclear facilities.



Rocky Flats Closure Contract No. DE-AC34-00RF01904

Section C - Page 13

Physical Completion of the Contract

“Physical completion of the contract” as that term is used in Clause I.23, Incentive Fee, is
defined as the point in time in which:

(1) All buildings are demolished, except continuing water treatment facilities
or other structures with a DOE declared continuing mission;

(2) All IHSSs are remediated or dispositioned per the Rocky Flats Cleanup
Agreement (RFCA) (amended as of 10/01/99);

(3) All wastes are removed except for some materials that can be left in place,
recycled or used as fill materials in accordance with regulatory
requirements;

(4) Closure caps are used for the remediation of two old landfills, the 700-
Area and the solar ponds or these areas are otherwise remediated in
accordance with RFCA (amended as of 10/01/99);

(5) Building foundations, utilities or other remaining structures, paved roads
and/or parking lots are covered by a minimum of three feet of fill after
final grade;

(6) Surface water onsite will meet health-based standards based on open space
use calculated using methodology and toxicity assumptions utilized for the
July 19, 1996 surface water action level; and

(7) Water leaving the site in Woman and Walnut Creeks meets the water
quality standards established (as of 10/01/99) by the Colorado Water
Quality Control Commission.

Physical completion of the contract does not include and will be unaffected by interim
storage (and eventual shipment) of waste and materials awaiting availability of DOE
designated receiver site(s) as described in Section C of the contract, completion work
such as cosmetic grading of the site, removal of uncontaminated buried underground
utilities, removal of railroad tracks, paving of new surface roads or construction of new
structures, and other similar activities.  In the event material and waste receiver sites are
unavailable, the Contractor may construct interim storage facilities, to include
Corrective Action Management Units.

C.2 DEFINITIONS (GLOSSARY)

A listing of abbreviations and technical definitions used in this contract is provided at Section C, exhibit B.

 

 C.3 GOVERNMENT FURNISHED SERVICES/ITEMS
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C.3.1 Within thirty (30) days after the effective date of the contract and by September 1
prior to each fiscal year end, the Contractor will provide the Contracting Officer an
annual projection which details its projection of needed Government Furnished
Services/Items, identified in column 3 of Exhibit A, for DOE approval.  The Contractor
will also provide quarterly updates to the Contracting Officer.  Amendments to the
projection, if any, will be provided to the Contracting Officer 45 days in advance of the
need date.  Each Contractor submittal (annual, quarterly, or individual) shall be reviewed
by DOE.  Within 15 days after receipt, DOE shall notify the Contractor whether it will
accept the requested GFS/I.  If DOE cannot accept, DOE will identify in writing no later
than 30 calendar days after receipt of Contractor's notification the requested GFS/I it can
accept and provide.  If DOE cannot accept the request for GFS/I that is within the ranges
listed in Technical Exhibit A, then it shall be treated as a change in accordance with the
clause entitled “Changes” in this contract.

C.3.2Consistent with C.3.1, above, the Government will provide the Contractor with repository site

locations and shipping rates which the Contractor may use, for storage, treatment or disposal.  The

Government Furnished Services/Items are provided in Section C, Exhibit A. Notwithstanding the specific

obligations set forth in GFS/I, the Government agrees to use its best efforts to accelerate delivery of GFS/I

in support of the Contractor's efforts to successfully close Rocky Flats.  Shipping services provided by

DOE will be at a rate in accordance with the approved shipper/receiver agreements submitted by the

Contractor.  DOE will provide certification for containers for all Special Nuclear Material shipments and a

waiver or revision to the DOE Standard 3013-96 to address Pu oxides between 30 and 50 wt.%, to allow for

potential Pu contamination on the outside of the inner can and to approve alternative moisture measurement

methods.

C.3.3The Government shall provide all NEPA compliance activities described in Technical Exhibit A and

as detailed in the latest revision of the Rocky Flats Closure Project Baseline.

 C.4 CONTRACTOR FURNISHED ITEMS

 

Except for Government-Furnished Services/Items, the Contractor shall furnish all personnel, supervision,

management, equipment, materials, transportation and supplies required to plan, schedule, coordinate and assure

performance of all required services necessary to close the Site.

C.5 STATEMENTS OF COMMITMENT

The Government and Contractor recognize the accelerated closure is a cooperative undertaking that

requires both parties to seek innovative approaches to achieve the end objective.  Streamlining process and
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eliminating non-value-added requirements are critical to accomplishing accelerated closure.  Both parties agree

through the term of this contract to use their best efforts and to cooperate in seeking the reduction of non-value-

added requirements and processes that impede progress.  Further, both parties agree to use their best efforts to

further accelerate closure activities, including maximizing shipping and receiving flexibility and capacity.

The Government and Contractor have currently identified a number of key performance requirements that

are particularly amenable to streamlining. The Statements of Commitment identify the commitments or deliverables

necessary to achieve the stated objective.  The parties will work during the term of the contract to fulfill the

objective and meet the commitment and deliverables identified therein.

During the performance of the contract, the parties agree that efficiencies and performance improvements

will be required to reduce the actual cost and/or improve the schedule for the work.  The benefit to the Government

of any savings resulting from efficiencies and/or performance improvements occurring during the performance of

this contract accrue through the Government's cost share identified in Clause I.23 of the contract.  The parties further

agree that there will be no reduction to the Target Cost, Target Schedule or Target Fee as a result of any such

efficiencies and/or performance improvements.

The Contractor and the Government will establish a Partnering Agreement for the work leading to the

closure of the site.  The agreement will establish a common vision with supporting goals and missions.  It will

promote the principles of teamwork, mutual respect, openness, honesty, trust, professionalism and build a better

understanding of one another's position.  The agreement will also include joint commitments to:

• Maintain high safety performance

• Complete the project on schedule, within cost

• Eliminate barriers to a faster, more cost effective program

• Create an organizational culture able to accommodate change

• Resolve conflicts through a coordinated work effort to avoid adversarial relations

• Reinforce the partnered relationship with honest feedback and continual improvement.
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SECTION C

STATEMENT OF WORK

TECHNICAL EXHIBITS

Table of Contents

No. TITLE (Reference Paragraph)

A. Detailed Description of Scope and Services

B. Abbreviations, Acronyms and Definitions

C. List of Rocky Flats Environmental Technology Site Compliance Orders, Agreements and Permits

D. Rocky Flats Cleanup Agreement

E. Rocky Flats Environmental Technology Site Workforce Restructuring Plan
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TECHNICAL EXHIBIT A

DETAILED DESCRIPTION OF SCOPE AND SERVICES

I. Special Nuclear Material

The Contractor will be required to perform the work listed below for the removal of all Special Nuclear Material (SNM).

SCOPE REQUIREMENT(S) GOVERNMENT FURNISHED
SERVICES & ITEMS1

A. Plutonium
1) Ship all non-classified plutonium metals and oxides to

the Savannah River Site or other DOE approved
alternative2 by September 30, 2002 (except for Pu
holdup discovered and/or removed after 9/30/02).

2) Ship all classified, by shape, plutonium metal to the
Savannah River Site or DOE approved alternative by
September 30, 2002.

3) Ship all plutonium fluorides to the Savannah River
Site or DOE approved alternative by September 30,
2002.

4) Ship all plutonium metal composites to Lawrence
Livermore National Laboratory or DOE approved
alternative by September 30, 2002.

5) Ship all IAEA material to Savannah River Site or
DOE approved alternative by September 30, 2002.

.

• Non classified plutonium
metal and oxide must be
packaged to the DOE-
STD-3013-96 prior to
shipment to the DOE
approved receiver site.

• All Special Nuclear
Material must be shipped
in a DOE approved
shipping container (i.e.
9965, 9975, DT22, etc.)

• DOE Orders 5610.12,
5610.14 and 460.1A must
be followed.

• Safe, Secure Transport services (e.g.,
escorts, tractor and trailer) at a rate and
number sufficient to support SNM
shipments (average number of 5
shipments per month not to exceed 9
shipments per month) started on 10/01/99
and ending as early as 10/1/01 and no
later than 9/30/02 for a total of 175
shipments.

• DOE approved receiver sites that can
receive SNM and plutonium fluorides and
IAEA materials at a rate to support
shipment completion as early as 10/1/01
and no later than 9/30/02 (average number
of 5 shipments per month not to exceed 9
shipments per month).

• DOE shall certify the following containers

                                                
1
 As used throughout this Technical Exhibit A, "None" is used solely to indicate that the Government has not identified a specific service or item to be

provided by the Government in support of the particular scope description.
2 Dependent upon the completion of the NEPA process for the Record of Decision for Disposal.



Rocky Flats Closure Contract No. DE-AC34-00RF01904

Section C- Page 18

SCOPE REQUIREMENT(S) GOVERNMENT FURNISHED
SERVICES & ITEMS1

for all SNM:

-    9975

-    DOT-6M

-    DT-22

-    3013

• DOE-provided containers for SNM at a
rate and number consistent with the
planning and approval process described
in C.3 to support the SNM shipping
schedule.  (DOE will certify but not
provide 9975 and 3013 containers)
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SCOPE REQUIREMENT(S) GOVERNMENT FURNISHED
SERVICES & ITEMS1

B. Highly Enriched Uranium

Ship all highly enriched uranium metal that is
contaminated with plutonium to the DOE approved
receiver site by September 30, 2002.

C. Other Nuclear Materials
Ship all depleted uranium, 4.5% LEU, radioactive sources,
thorium samples, U-233 non-combustibles to designated
DOE or other approved receiver sites by September 30,
2002.

• All Special Nuclear
Material must be shipped
in a DOE approved
shipping container (i.e.
9965, 9975, DT22, etc.)

• DOE Orders 5610.12,
5610.14 and 460.1A must
be followed.

• Same items as for Section A. Plutonium.

• In addition for C,

- NEPA as required

- Designated receiver sites

- Certified shipping containers

• DOE shall certify the following containers
for all SNM:

-    9975

-    DOT-6M

-    DT-22

-    3013

• DOE-provided containers for SNM at a
rate and number consistent with the
planning and approval process described
in C.3 to support the SNM shipping
schedule.  (DOE will certify but not
provide 9975 and 3013 containers)
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II.Facility Deactivation, Decommissioning and Demolition

The Contractor will be required to deactivate, decommission and demolish the Rocky Flats facilities in accordance with the Rocky Flats
Cleanup Agreement, except for those facilities specifically defined by DOE to remain as detailed below:

SCOPE REQUIREMENT(S) GOVERNMENT FURNISHED
SERVICES & ITEMS

A. SNM Buildings

The Contractor shall deactivate, decontaminate and
demolish all former Special Nuclear Material building
clusters & supporting facilities to include (See Project
Baseline Descriptions, for cluster descriptions)

• B371/374 cluster by March 1, 2006,

• B771/774 cluster by October 1, 2004,

• B707/750 cluster by February 1, 2005,

• B776/777 cluster by March 1, 2004, and

• B559 cluster by September 1, 2004.

Planning, characterization,
area preparations, physical
decontamination,
dismantlement, demolition and
reporting requirements shall be
accomplished in accordance
with the Rocky Flats Cleanup
Agreement.

 

• CERCLA Administrative Record
Repository

• DOE shall provide comments on draft
decision documents and regulatory reports
within 20 business days of receipt.

 B. Other Facilities

 The Contractor shall decontaminate and demolish the
remaining building clusters & supporting facilities by
September 30, 2006.  (See Project Baseline Descriptions
for cluster and supporting facility descriptions.)

Planning, characterization,
area preparations, physical
decontamination,
dismantlement, and demolition
shall be accomplished in
accordance with the Rocky
Flats Cleanup Agreement.

• CERCLA Administrative Record
Repository

• DOE shall provide comments on draft
decision documents and regulatory reports
within 20 business days of receipt.
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III. Waste Management

 

 The Contractor shall store, process and/or package and ship to DOE approved or other storage, treatment or disposal sites all wastes.  These
wastes consist of transuranic (TRU) and transuranic mixed (TRU mixed), low level radioactive (LLW) and low level radioactive mixed (LLW
mixed), hazardous, and sanitary waste.  These wastes must be processed and/or packaged to meet disposal or receiver site criteria as stipulated
below:
 

 SCOPE  REQUIREMENT(S)  GOVERNMENT FURNISHED
SERVICES & ITEMS

 A. Transuranic and Transuranic Mixed Waste

  Ship to the Waste Isolation Pilot Plant (WIPP) and other
DOE designated sites, all transuranic and transuranic
mixed waste by December 15, 2006.
 

 

• The Waste Isolation Pilot
Plant (WIPP) Waste
Acceptance Criteria
(WAC) Rev. 5, dated April
1996, and DOE Order
435.1.

• The TRUPACT-II
Authorized Methods for
Payload Control
(TRAMPAC) procedure
and Site-Specific
TRAMPAC for TRU waste
loading requirements.

• The TRUPACT-II SARP
(Safety Analysis Report)
and TRUCON
(TRUPACT-II Content
Code).

• All DOT transportation
requirements applicable at
the time of shipment for

 TRUPACT II containers and trailers to
support transuranic and transuranic mixed
waste (including classified waste) shipments
to WIPP and other DOE approved storage,
treatment or disposal sites.  TRUPACT IIs
were delivered to Rocky Flats Site beginning
on 10/01/99, and will be delivered at the
following rates per month:

 FY00   36/mo

 FY01   72/mo

 FY02   120/mo

 FY03   120/mo

 FY04   120/mo

 FY05   80/mo

 FY06   36/mo

 FY07   36/mo

DOE will also provide all transportation



Rocky Flats Closure Contract No. DE-AC34-00RF01904

Section C- Page 22

 SCOPE  REQUIREMENT(S)  GOVERNMENT FURNISHED
SERVICES & ITEMS

hazardous and radioactive
waste must be met as well.

--10 CFR Parts 70 & 71
(packaging)

--49 CFR Parts 107, 110,
171, 173 (transportation)

 --Packaging QA Program Plan

services from the loading facilities at Rocky
Flats to all DOE approved sites.
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 B. Low Level Waste

 Ship to approved DOE or commercial disposal sites all
low-level waste by December 15, 2006.
 

 The Contractor shall provide transportation services to the
disposal site and disposal site fees unless otherwise
stipulated by DOE.

 Disposal site waste acceptance
criteria and DOE Order 435.1,
All applicable DOT
requirements at the time of
shipment for radioactive waste
must be met.  Currently
available disposal site – the
DOE Nevada Test Site (NTS)
in accordance with NTS Waste
Acceptance Criteria dated
August 1997, Rev 1, or
Commercial Waste
Acceptance Criteria if that
disposal option is chosen.

 DOE receiver sites that can accept waste at a
rate and number consistent with the planning
and approval process described in C.3. to
support low level waste shipments.

 C. Low Level Mixed Waste (less than 10 nanocuries
per gram)

 Ship to approved DOE or commercial treatment and
disposal sites all  low level mixed waste less than 10
nanocuries per gram by December 15, 2006.
 

 The Contractor shall provide transportation services to the
disposal site and treatment and disposal site fees unless
otherwise stipulated by DOE.

 Disposal site waste acceptance
criteria and DOE Orders
5480.3 and 435.1. All
applicable DOT requirements
for shipment of radioactive and
hazardous waste must be met.

 DOE fulfills its commitment in the Waste
Management Programmatic Environmental
Impact Statement to designate DOE or
commercial receiver site(s) that can accept
waste at a rate and number consistent with the
planning and approval process described in
C.3 to support low level mixed waste
shipments.

 D. Low Level Mixed Waste (greater than 10
nanocuries per gram and less than 100 nanocuries per
gram)

 Ship to approved DOE or commercial treatment and
disposal sites all  low-level mixed waste greater than 10
nanocuries per gram by December 15, 2006.  The
Contractor shall provide transportation services to the
disposal site and treatment and disposal fees (up to the

 Disposal site waste acceptance
criteria and DOE Orders
5480.3 and  435.1, All
applicable DOT requirements
for shipment of radioactive and
hazardous waste must be met.

 DOE fulfills its commitment in the Waste
Management Programmatic Environmental
Impact Statement to designate DOE or
commercial receiver site(s) that can accept
waste at a rate and number consistent with the
planning and approval process described in
C.3 to support low level mixed waste
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unit price in III.C. above) unless otherwise stipulated by
DOE.

shipments.

 E. Sanitary Waste

 Ship to commercial facilities for disposal, or recycle, all
sanitary waste by December 15, 2006.

 Local and state regulations
regarding waste acceptance at
sanitary landfills as well as any
requirements associated with
individual disposal sites.
Sanitary waste leaving the
Rocky Flats Site must be
inspected to assure that no
radioactive materials are
present in accordance with
Colorado Sanitary Waste
regulations (6 CCR 1007-2)
for landfills and individual
landfill permits.

 None

 F. RCRA Regulated Hazardous Waste

 Ship to commercial facilities, all RCRA Regulated
Hazardous Waste by December 15, 2006.

 Disposal sites waste
acceptance criteria, the
Resource Conservation
Recovery Act and DOE Order
435.1

 None

 G. Waste Minimization

The Contractor shall develop and implement a pollution
prevention program incorporating waste prevention,
recycling and an affirmative procurement program.

The Contractor shall establish waste reduction goals for
transuranic, low-level waste, low level mixed and RCRA
regulated hazardous waste.

• Executive Order 12856

• Executive Order 13101

• DOE Order 5400.1

 None
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IV. Environmental Remediation

The Contractor shall prepare a  draft interim final record of decision (ROD), submit to DOE for DOE, EPA, and CDPHE approval,
and complete all actions required by the approved interim final ROD to remediate soil, surface water, ground water, and other
contaminated media.  The remediation shall be completed as stipulated below:

SCOPE REQUIREMENT(S) GOVERNMENT FURNISHED
SERVICES & ITEMS

A. Remediation

The Contractor shall remediate Individual Hazardous
Substance Sites (IHSS)3, Potential Areas of Concern
(PAC), or under building contamination (UBC) by
December 15, 2006.

The total waste volumes for this environmental remediation portion of
the project are assumed not to exceed those quantities as follows:

• Non-Rad Waste:  11,000 cubic yards

• Low Level Waste:  107,000 cubic yards

• Low Level Mixed Waste <1 nanocurie:  41,000 cubic
yards

• Low Level Mixed Waste >1 nanocurie:  220 cubic
yards

• Planning, characterization,
area preparations,
remediation, disposition,
final regulatory approvals
and reporting requirements
shall be accomplished in
accordance with RFCA

• Remediation shall be
specified in the approved
interim final Record of
Decision (ROD) and
Proposed Plan

• Contractor must transport
and maintain CERCLA
administrative record IAW
40 CFR 300-311

• CERCLA Administrative Record
Repository

• DOE shall provide comments on draft
decision documents and regulatory reports
within 20 business days of receipt.

                                                
3 If the 903 Pad Remediation Project removal option is exercised, then the project planning, execution and completion as identified in WBS #1.1.03.12.06.02 shall be
removed from the scope of work and this contract.
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 B. Post Closure Care under RCRA Permit

The Contractor shall perform the closure and post-closure
care requirements for RCRA permitted and interim status
units during the performance of this contract.

The Contractor shall comply
with closure and post closure
care requirements under the
RCRA permit in accordance
with RCRA, 40 CFR Parts 264
and 265, the Colorado
Hazardous Waste Act
requirements, 6 CCR 1007-3
and RFCA.4

None

                                                
4
 Assumes RCRA Permit is not extinguished and its requirements are not absorbed into RFCA.
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 C. End State

 The Contractor shall develop and submit for RFFO and
regulatory approval a Draft Interim Final ROD and
Proposed Plan.  The end state is defined in Clause C.1.2.

 

• Draft Interim Final ROD
shall be in accordance with
RFCA and be of sufficient
quality and completeness
to obtain regulatory
approval and issuance of
an approved Interim Final
ROD and Proposed Plan.

• Draft Interim Final ROD
will be prepared and
presented in sufficient time
to allow:

• Public and regulatory
review as provided in
RFCA

• Regulatory approval
and publication

• Completion of
remediation actions
described in the ROD
and Proposed Plan
prior to December 15,
2006

• Contractor must transport
and maintain CERCLA
administrative record in
accordance with 40 CFR
300-311.

• CERCLA Administrative Record
Repository

• DOE shall provide comments on draft
decision documents and regulatory reports
within 20 business days of receipt.

• DOE will use its best efforts to obtain an
approved Interim Final ROD.
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V. Infrastructure and General Site Operations

The Contractor shall perform the infrastructure operations and general support services listed below in support of the site closure mission.

• All items listed below are required until the end of this contract unless otherwise approved for termination by DOE.

• These items are generally required to support the items listed Sections I through IV above, or the general operation of the site until closure

• It is recognized that this is a closure site, all facilities have a limited life span, and the nuclear safety risk and required controls should be
steadily declining throughout the project.  The standard requirements referenced in this contract are generally designed for continuous
ongoing facility operations.  this will create the desirability for a number of interpretations and/or exceptions and deviations from the
standard requirements to ensure that project costs are being deployed for the maximum net government risk reduction.  The Contractor and
DOE shall actively engage in early identification and appropriate requirements reduction activities to ensure a safe and cost effective
closure.

• The Contractor shall provide any other services or operations not listed below as required by other contract requirements including those
DOE Orders listed in Section J, Attachment B.

• Safety services are subdivided into three sections: 1) Nuclear safety requirements which apply to handling and processing fissile material
and to the operation of facilities that house fissile material, 2) radiological safety requirements that apply to handling and processing of
radioactive waste and operations in facilities that are radiologically contaminated or house radioactive materials, and 3) industrial safety
requirements which apply to all work activities and facilities at the Site.

 SCOPE  REQUIREMENT(S)  GOVERNMENT FURNISHED
SERVICES & ITEMS

 A. Environmental Monitoring

 The Contractor shall conduct required environmental
monitoring in compliance with environmental laws,
regulations, permits, agreements, decision documents and
in support of emergency response activities.

 The Contractor shall provide annual updates to the
Historical Release Report and CERCLA Administrative
Record.

 The Contractor shall maintain the current and any new
enforceable agreements at the Site as identified in the

Environmental Monitoring
shall be accomplished in
accordance with the provisions
of Resource Conservation and
Recovery Act (RCRA); the
Comprehensive Environmental
Response, Compensation, and
Liability Act (CERCLA); the
Clean Air Act; the Clean
Water Act; the Colorado Water
Quality Control Commission

DOE will provide necessary access to
accomplish all offsite environmental
monitoring.
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 SCOPE  REQUIREMENT(S)  GOVERNMENT FURNISHED
SERVICES & ITEMS

technical exhibit D in this section C.

 

(CWQCC) standards; natural
resource management
regulations, and RFCA. 5

                                                
5
 Requirements will be revised if RFCA is amended to include above stated requirements as ARARs.
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 SCOPE  REQUIREMENT(S)  GOVERNMENT FURNISHED
SERVICES & ITEMS

 B. Facility Operation and Material Storage

 The Contractor shall operate all facilities until they are
demolished in accordance with applicable safety, security
requirements and store all materials (chemicals, etc.),
waste, property, etc., in accordance with applicable
requirements.

Applicable requirements for
facility operation or material
storage are listed in Section J,
Attachment B..

 None

 C. Safeguards & Security

 The Contractor shall ensure appropriate levels of
protection against unauthorized access; theft, diversion,
loss of custody of Special Nuclear Material; espionage;
loss or theft of classified matter or Government property;
and other hostile acts that may cause unacceptable adverse
impacts on national security or the health and safety of
DOE and contractor employees, the public or the
environment.

 The Contractor shall promptly prepare and submit
applications for security clearances as required for work
under this contract.

 The Contractor shall deter, prevent, detect and respond to
unauthorized possession, use, or sabotage of Special
Nuclear Materials.

  The Contractor shall provide an integrated system of
activities, systems, programs, facilities and policies for the
protection of classified information, nuclear materials, and
DOE and certain DOE contractor property and personnel
as required by the Atomic Energy Act of 1954, as
amended, other Federal statutes, Executive orders, and
other directives.

• Program Management,
DOE Order 470 Series

• Personnel Security, DOE
Order 472 Series

• Protection Operations,
DOE Order 5632 and DOE
Order 473 Series

• Materials Control And
Accountability, DOE Order
5633 and DOE Order 474
Series

• Information Security, DOE
Order 5639 and DOE
Order 471 Series

 DOE shall promptly process Contractor
security clearances.  On average, processing
time will be in accordance with DOE Order
472 guidelines which for clear cases will be at
or below the following:

Q clearance- 75 calendar days

L clearance - 75 calendar days

AAA clearance - 60 calendar days

Processing time begins upon receipt of the
case from the Contractor.
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 D. Analytical Services

 The Contractor shall perform and maintain Analytical
Services and/or Laboratories.

 The Contractor shall ensure that any lab samples analyzed
by off-site laboratories will be disposed of from the
laboratory and not returned to the Rocky Flats Site for
disposal unless there is prior contractual agreement for the
return of specific samples for which no other disposition is
possible.

Analytical Services and
laboratories shall be operated
in accordance with one or
more of the following
references: 10 CFR 830.120,
DOE Order 414.1, ASME-
NQA-1, ANSI/ASQC E4,
and/or ISO 9000.

  DOE shall maintain a quality National
Analytical Management Program or a DOE
alternative program which supports the
analytical services necessary to close the site.

 E. Public Relations & Media Support

 The Contractor shall provide communication services to
include Citizens Advisory Board representation, tours and
visits and other stakeholder support.

 

• Communication services
shall be provided as needed
to maintain stakeholder
support for the Rocky Flats
Closure Project.

• Contractor must transport
and maintain supporting
community documents in
the established DOE
Reading room(s).

 DOE Reading Room(s)

 F. Litigation Management

 The Contractor shall maintain a legal function and
demonstrate sound litigation management practices to
include litigation, arbitration, legal advice on
environmental matters, procurement, employment, labor,
and the Price-Anderson Act (PAA); review and
interpretation of legislation and laws; research and
drafting of memorandum, and the management and
oversight of outside legal counsel; for both the prime and
subcontractors.

 The Contractor shall provide litigation support to the

• Litigation management
practices shall be provided
in accordance with the
RFFO approved Litigation
Management Plan.

• Department of Energy,
Office of General Counsel,
Legal Services and
Litigation Management
Policies and Procedures

 None
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Government when judged necessary by the Contracting
Officer (or Contracting Officer Representative) in cases of
actual or threatened litigation, regulatory matters, or third-
party claims and subject to applicable rules and
regulations.  Litigation support includes, but is not limited
to:  case preparation assistance; document retrieval,
review and reproduction; witness preparation and
testimony; expert witness testimony; and assisting
Government counsel as necessary in response to discovery
or other information related activities responsive to any
legal proceeding.

G.Audit Support Services

The Contractor shall provide audit support services for GAO, IG, DNFSB,
EPA, CDPHE and other external audits that examine and evaluate Site-wide
activities.

Audit Support Services shall
be provided in accordance with
DOE Order 2300.1B, Audit
Resolution and Follow-up,
DOE Order 2320.1C,
Cooperation with the Office of
Inspector General, DOE Order
2321.1B, Auditing of
Programs and Operations; and,
Department of Energy, Office
of General Counsel, Legal
Services and Litigation
Management Policies and
Procedures

DOE /OIG Rocky Flats Audit Plan

H. Utilities & Infrastructure

The Contractor shall provide and maintain the
infrastructure, utilities, etc. necessary to support the
closure mission. DOE will provide at a later date a specific
definition of which roads and components of the site
utility system that will remain after closure.

Utilities and infrastructure
shall be maintained in
accordance with DOE Order
430.2 and the Site Safety
Analysis Report.

DOE shall provide and pay for site utilities to
include raw water, electricity, natural gas and
heating oil.
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I. Radiological Assistance Program

The Contractor shall provide a field unit under the
Radiological Assistance Program (RAP) until the RAP
program is terminated by DOE.

DOE Order 5530.3 provides
the requirements for the
Radiological Assistance
Program.

DOE shall provide additional funding for the
RAP and one member and may provide up to
three (3) members for the RAP team.

J. Health Effects
The Contractor shall provide support for health
programs/ambulatory care, beryllium and radiation worker
health surveillance programs and personnel monitoring
program.  These services are required to assess, monitor,
record data, and provide medical support for current site
workers who are or may be exposed to radiological and
hazardous materials.  This is expected to encompass 6500
(+/-1000) current site workers through the term of this
contract.  The Contractor shall maintain medical records
of former workers and make them available for health
effects studies as requested by DOE.

Health effects shall be
maintained in accordance with
Public Law 102-484, DOE
Order 440.1, and will last until
the program and documents
are turned over to DOE at the
end of this contract.

None
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K. Occupational Health

The Contractor shall provide the following classes of
examinations for the purpose of providing initial and
continuing assessment of employee health: pre-placement
in accordance with the Americans with Disabilities Act
(42 United States Code 12101), qualification
examinations, fitness for duty, medical surveillance and
health monitoring, return to work health evaluations, and
termination examinations.  The occupational medical
department shall be informed of all job transfers and shall
determine whether a medical evaluation is necessary.  The
physician responsible for the delivery of medical services
or his/her designee shall inform contractor management of
appropriate employee work restrictions.

DOE Order 440.1A provides
the requirements for employee
health examinations.  This
applies to all contractor and
sub-tier contractor personnel as
required by DOE Order
440.1A.

None

L. Emergency Management

The Contractor shall provide Site Emergency
Management Services to include emergency planning and
preparedness as well as response to possible incidents
involving nuclear, radiological and hazardous materials on
site.

The Contractor shall provide a fully equipped and
adequately staffed Emergency Operations Center on the
site.

DOE Order 151.1 specifies the
performance requirements,
capabilities and response times
for emergency management
services.  Emergency
management shall be
performed at the levels
specified until the major
nuclear facilities’ hazards are
removed or ameliorated, or the
facilities are demolished.  A
reduced level of emergency
services may be allowed once
the major hazards on-site are
removed and as they are
approved by DOE.  DOE
Order 225.1A specifies the
requirements for conducting

None
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accident investigations.

M. Nuclear Criticality Safety
The Contractor shall maintain a Nuclear Criticality Safety
Program which ensures that operations with fissionable
materials which pose a criticality accident hazard shall be
evaluated and documented to demonstrate that the
operation will be subcritical under both normal and
credible abnormal conditions. Fissionable material
operations shall be conducted in such a manner that
consequences to personal and property that result from a
criticality accident will be mitigated.  No single credible
event or failure shall result in a criticality accident having
unmitigated consequences.

DOE Order 420.1 provides the
requirements and invokes the
applicable ANSI/ANS 8
Standards. Sabotage and
seismic events that are
predicted to result in facility
collapse are exempt from the
requirement for double
contingency. The Criticality
Safety Program will be
required in each facility until
fissile materials inventories are
reduced to less than that
stipulated in ANSI/ANL8.

None
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N.  Nuclear Safety

The Contractor shall develop and maintain the safety
analysis and controls for nuclear facilities, operations, and
activities.  Readiness determinations for restart of
activities and for start-up of new activities will be required
to demonstrate readiness to safely start the activity.

DOE Orders 420.1, 425.1,
5480.21, 5480.22, and 5480.23
specify the requirements for
nuclear safety.

DOE complies with the following
authorization basis review schedule:

A. Justification for Continued Operation
– 4 calendar weeks

B. Page Change-  4 calendar weeks

C. New -Authorization Basis-  2 calendar
months

D.  Authorization Basis revision-  6
calendar weeks

E. Positive  unreviewed safety question -
2 calendar weeks

DOE will work cooperatively with the
Contractor to improve upon this review
schedule as a part of the best efforts approach
of the Nuclear Licensing Statement of
Commitment.

O. Occupational Safety

The Contractor shall meet all occupational safety and
health requirements (including but not limited to industrial
safety, fire protection, construction safety, firearms safety,
explosive safety, industrial hygiene, pressure safety and
motor vehicle safety) for all site-related operations and
conditions.

Occupational safety
requirements are as stipulated
in DOE Orders 420.1, DOE
Order 440.1A.

None

P. Fire Protection

The Contractor shall maintain an acceptable fire protection
program which supports a level of fire protection and fire
suppression capability sufficient to minimize losses from
fire and related hazards consistent with the best in class of

DOE Order 420.1 provides the
requirements and invokes the
National Fire Protection
Association Standards.

None
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protected property in private industry.

Q. Quality Assurance Program

The Contractor shall perform all work on site in
accordance with applicable quality assurance
requirements.

DOE Order 414.1 and 10 CFR
830.120 specify basic
requirements that apply to the
quality assurance program.
For site activities where
transuranic waste will be
characterized, packaged, or
shipped, the DOE Carlsbad
Area Office Quality Assurance
Program Document, CAO-94-
1012 and DOE Carlsbad Area
Office Quality Assurance
Program Plan, CAO-94-1010
shall apply.  The Nevada Test
Site Waste Acceptance Criteria
shall apply for those activities
where Low Level Waste is
characterized, certified,
packaged, or shipped.

None

R.  International Agreements

The Contractor shall support 12 inspections per year by
the International Atomic Energy Agency (IAEA) as well
as maintain material surveillance equipment.

• IAEA agreement INFCIRC
288 and DOE Order
1270.2B

• This requirement will
remain in effect until IAEA
materials have been
permanently removed from
the Site.

None

S.  Records Management and Document Control

The Contractor shall provide on an ongoing basis the
maintenance, storage, protection, and disposition of active

Records management and
document control will be
conducted in accordance with

DOE approved receiver site(s)
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and inactive classified and unclassified records, retrieval
from on-site and off-site storage facilities and support in
ongoing discovery efforts for litigation. All Government
records, regardless of media, in the Contractor’s custody
must be properly inventoried, indexed, moved to DOE
approved off-site storage facilities, and possess a
disposition schedule or equivalent thereof pending a
schedule being developed, including those records that are
required to document closure activities.  Those records
that are radiologically, beryllium or otherwise
contaminated shall be handled and dispositioned in
accordance with site procedures including applicable free
release levels.  The Contractor will provide a complete
records inventory list in a hardcopy and electronic format
to the post closure records custodian identified by the
DOE Contracting Officer.

DOE Order 200.1, 36 CFR
Chapter 12, Subchapter B and
the Joint Records Management
Strategy for Site Closure.
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T. Radiation Protection Program

The Contractor shall ensure that all site activities are
conducted in compliance with a documented Radiation
Protection Program to minimize occupational exposure to
internal radiation, direct, external exposure to ionizing
radiation as well as to minimize the spread of
contamination.  The As Low As Reasonably Achievable
(ALARA) process will be applied to all site activities.

10 CFR 835 and the
Departmental Implementing
Guides shall apply.

None.

U.  Environmental Permits

The Contractor shall obtain, maintain, and comply with
environmental permits as required and allowed by law.

Contractor’s compliance with
environmental permits shall be
in accordance with the
Resource Conservation and
Recovery Act (RCRA); the
Comprehensive Environmental
Response, Compensation, and
Liability Act (CERCLA); the
Clean Air Act; the Clean
Water Act; and the Rocky
Flats Cleanup Agreement.6

None

                                                
6
 Requirements will be revised if RFCA is amended to include above stated requirements as ARARs.
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VI.   DOE Office Accommodations

The Contractor shall provide basic office accommodations for DOE personnel as specified below.  A central DOE office will be needed as well as smaller office
accommodations in a few critical facilities until they are decommissioned.  During the final stages of closure it is expected that DOE will relocate its office off-site.

 SCOPE  REQUIREMENT(S)  GOVERNMENT FURNISHED
SERVICES & ITEMS

DOE Offices

DOE will continue to occupy Building 460 until the
facility is scheduled for demolition or until the Contractor
provides alternate office space, whichever occurs first.
This includes space for up to 250 DOE and support
service personnel.  Regardless of location, DOE will
require that at least 150 of the individual offices must be
located in one building until the end of FY04.   Up to a
maximum total of 10 office spaces (no more than three in
each building) must be maintained in or within 150 feet of
Buildings 371, 750, 771, and 707 until the Contractor
closes the facilities.  DOE will require additional space for
approximately 10 regulators doing Site inspections.
Lunch services must be provided within 500 feet of the
single large DOE office on-site until 2005.  The
Contractor shall provide for movement of DOE furniture
property and other materials if offices are moved from the
satellite offices, or from B460.  Adequate access for DOE
personnel is required through closure.

DOE office accommodations
will be provided in Building
460, or an alternative.  Any
central office location besides
Building 460 requested to
house the DOE offices must be
approved by the Manager,
RFFO.

None
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VII.   Tri-Party Agreement

The Contractor shall continue to implement the Three Party Transfer Agreements.

 SCOPE  REQUIREMENT(S)  GOVERNMENT FURNISHED
SERVICES & ITEMS

Tri-Party Agreement

The Contractor shall ensure the continued support and
assistance to Rockwell and EG&G as prescribed by the
RFP Three Party Transfer Agreement dated June 30, 1995.

RFETS Three Party Transfer
Agreement with DOE, EG&G
Rocky Flats, Inc., and Kaiser-
Hill Company, L.L.C., June
30, 1995, and as incorporated
by reference, the RFP Three
Party Transfer Agreement with
DOE, EG&G Rocky Flats,
Inc., and Rockwell
International Corporation,
October 23, 1989.

None

VIII. Closure Project Funding

The Contractor shall plan to execute this Statement of Work assuming a minimum annual funding of $657 Million from the Closure Account, (EW-05) received no later

than October 1, of each year, for the term of the contract. The receipt of funding is subject to Congressional and Departmental funding Authorization.  The following table

describes the maximum funding RFFO may receive during the project from the Closure Account.  If DOE removes scope, such as the 903 Pad remediation, adjustment to

this funding may be negotiated.

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07

& Outyears
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$18.8M $18.8M $18.8M $18.2M $17.6M $16.6M $16.3M $3.9M
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Exhibit B

Abbreviations, Acronyms, and Definitions

Abbreviations and Acronyms:

ACP Accelerated Cleanup Plan
ADS                Activity Data Sheets
ALARA As Low As Reasonably Achievable
APSF Advanced Plutonium Storage Facility
ASAP               Accelerated Site Action Project
BCP           Baseline Change Proposal
BEST97             Basis of Estimate Software Tool
BOES               Basic Operating and Essential Services
CAB                Citizens Advisory Board
CAD Corrective Action Decision
CAMU     Corrective Active Management Unit
CDPHE          Colorado Department of Public Health and Environment
CERCLA Comprehensive Environmental Response, Compensation and Liability Act of
1980
CFR                 Code of Federal Regulations
CID                 Cumulative Impacts Document
D&D Decontamination and Decommissioning
DNFSB              Defense Nuclear Facilities Safety Board
DOE                 Department of Energy
DOR Direct Oxide Reduction
ECA                Energy Communities Alliance
EIS                 Environmental Impact Statement
EM                  Environmental Management
EPA                Environmental Protection Agency
ER                  Environmental Restoration
FSUWG Future Site Use Working Group
FTIRS               Fourier Transform Infrared System
FY                  Fiscal Year
HQ                  Headquarters
IAW In Accordance With
ICCB                Internal Change Control Board
ID Department of Energy Idaho Operations Office
IDC Item Description Code
IHSS               Individual Hazardous Substance Site
IMC                 Integrating Management Contract
INEEL              Idaho National Engineering and Environmental Laboratory
IPL                Integrated Priority Listing
ISM      Integrated Safety Management
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LANL                Los Alamos National Laboratory
LCB                 Life Cycle Baseline
LLMW Low Level Mixed Waste
LLW                 Low Level Waste
M&O Management & Operating
Mat'l               Material
Misc.               Miscellaneous
MLLW Mixed Low Level Waste
MOL             Minimum Operating Level
MOX Mixed Oxide Fuel
MR Mortgage Reduction Milestones
mrem Millirem
MSE/ER Molten Salt Extraction/Electrorefining
NEPA National Environmental Policy Act
NTS                 Nevada Test Site
Ops.                Operations
OR                  Oak Ridge
OU                  Operable Unit
PA                  Protected Area
PAC                 Potential Area of Concern
PBIMC               Performance Based Integrating Management Contract
PBD Project Baseline Description
pCi/g Pico Curies per gram
PEIS                Programmatic Environmental Impact Statement
PPI                 Program Planning and Integration
Pu                  Plutonium
PuF4                Plutonium Fluoride
RESRAD Computer Model Pertaining to Residual Radiation Material
RFCA                Rocky Flats Cleanup Agreement
RFETS              Rocky Flats Environmental Technology Site
RFFO                Rocky Flats Field Office
ROD                 Record of Decision
SAL Soil Action Levels
SCCB                Site Change Control Board
SISMP              Site Integrated Stabilization Management Plan
Site                Rocky Flats Environmental Technology Site
SMEs                Subject Matter Experts
SNM               Special Nuclear Material
SRS                 Savannah River Site
SS&C Salt Sand & Crucible
SSTs Safe Secure Transport
SSSP Site Safeguard & Security Plan
STCG                Site Technology Coordination Group
STLs                Safeguards Treatability Limits
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STP                 Site Treatment Plan
TBD                To be determined
TRU                 Transuranic
TRUM Transuranic Mixed
TRUPACT Transuranic Waste Packaging and Transportation
TSCA                Toxic Substance Control Act
TYP                 Ten Year Plan
USTs                Underground Storage Tanks
WAD                 Work Authorization Document
WBS Work Breakdown Structure
WIPP                Waste Isolation Pilot Plant
WM                  Waste Management

Definitions:

Baseline:A work activity based plan that describes the Contractor' s approach to
execute the project Statement of Work, including the schedule for those work
activities and estimates of the associated costs (plus or minus approved
changes).  Defined as the Rocky Flats Closure Project Baseline.

Statement of Work: Narrative description of products or services to be supplied/delivered
under the contract (see Section C).

Scope: Sum of the products or services to be provided as the project.

Technical Safety Requirements (TSR) Level 1 Violation:  A Level 1 violation is indicative of a
significant breakdown of safety controls in a facility.  It results in an actual release of material to
the environment, or allows conditions to exist where there are no remaining barriers to release to
the environment.  DOE discovery of a Level 2 violation also represents a Level 1 violation.

Technical Safety Requirements (TSR) Level 2 Violation:  Level 2 violations are significant
violations of the control set, but do not pose an immediate threat to the co-located worker, the
public or to the environment.  A violation that can or does result in adverse consequences to
facility workers is a Level 2 violation.  Level 2 violations also result from DOE discovery of a
failure to comply with administrative controls or lack of rigor in maintaining the safety envelope.
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Exhibit C

List of Rocky Flats Environmental Technology Site Compliance Orders, Agreements and
Permits

Parties Statute Type Date Executed

DOE/Colorado RFCO Site Treatment Plan COOC
10/3/95

DOE-Kaiser-Hill- RMRS RCRA Mixed Residue SA & COOC
4/23/93

-Safe Sites/Colorado

DOE-Kaiser-Hill/ RCRA Waste Chemicals COOC
8/21/97

Colorado

DOE-Kaiser-Hill/ RCRA Idle Equipment and Tanks
8/21/97

Colorado COOC

DOE/Colorado RCRA Mixed Residues COOC
8/14/98

DOE-Kaiser-Hill- RCRA RCRA Permit
6/30/97

Safe Sites-RMRS -
Closure Site Services/
Colorado

DOE/EPA/Colorado RCRA/ RFCA
7/19/96

CERCLA

DOE-Kaiser-Hill/EPA CWA NPDES Permit
6/30/84

DOE/EPA CWA NPDES FFCA 3/91
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COOC = Compliance Order on Consent

SA = Settlement agreement
RFCO = RCRA Facility Consent Order
FFCA = Federal Facility Compliance Agreement
RFCA = Rocky Flats Cleanup Agreement

1. Note that RFFO and K-H are parties to the RFETS facility Clean Air Act Permit Application
filed with CDPHE.  No facility permit has been issued, but various sources on site continue
to have specific air permits.
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Exhibit D

ROCKY FLATS CLEANUP AGREEMENT

Incorporated by reference as of October 1, 1999.
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Exhibit E

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE WORKFORCE
RESTRUCTURING PLAN
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Blank page for WFR plan
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SECTION D

PACKAGING AND MARKING

D.1 PACKAGING

Preservation, packaging, and packing for shipment or mailing of all work delivered
hereunder shall be in accordance with good commercial practice and adequate to
insure acceptance by common carrier and safe transportation at the most
economical rate(s).

D.2 MARKING

Each package, report or other deliverable shall be accompanied by a letter or other
document which:

(a) Identifies the contract by number under which the item is being delivered.

(b) Identifies the deliverable Item Number or Report Requirement that requires the delivered item(s).
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SECTION E

INSPECTION AND ACCEPTANCE

E.1 FAR 52.246-05 INSPECTION OF SERVICES – COST-REIMBURSEMENT
(APR 1984)

E.1.1 Definitions.  “Services,” as used in this clause, includes services performed,
workmanship, and material furnished or used in performing services.

E.1.2 The Contractor shall provide and maintain an inspection system acceptable to the
Government covering the services under this contract.  Complete records of all
inspection work performed by the Contractor shall be maintained and made
available to the Government during contract performance and for as long
afterwards as the contract requires.

E.1.3 The Government has the right to inspect and test all services called for by the contract, to the extent
practicable at all places and times during the term of the contract.  The Government shall perform
inspections and tests in a manner that will not unduly delay the work.

E.1.4 If any of the services performed do not conform to contract requirements, the Government may require the
Contractor to perform the services again in conformity with contract requirements for no additional fee.
When the defects in services cannot be corrected by re-performance, the Government may (1) require the
Contractor to take necessary action to ensure that future performance conforms to contract requirements,
and (2) reduce any fee payable under the contract to reflect the reduced value of the services performed.

E.1.5 If the Contractor fails to promptly perform the services again or take the action necessary to ensure future
performance in conformity with contract requirements, the Government may (1) by contract or otherwise,
perform the services and reduce any fee payable by an amount that is equitable under the circumstances, or
(2) terminate the contract for default.

E.2 ACCEPTANCE

Acceptance of all work and effort under this contract (including “Reporting Requirements,” if any) shall be
accomplished by the Contracting Officer, or any duly designated representative.

E.3 INSPECTION

Inspection of all items under this contract shall be accomplished by the DOE Contracting Officer’s
Representative (COR) or any other duly authorized Government representative in accordance with Sections H and I
of this contract.

E.4 CONTRACTOR QUALITY CONTROL
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In accordance with the “FAR 52.246-05, INSPECTION OF SERVICES –
COST REIMBURSEMENT” Clause, the Contractor shall establish and
maintain an inspection system acceptable to the Government, to assure the
requirements of the contract are provided as specified.  This system shall:

(1) Identify deficiencies in the quality of services performed throughout the entire scope of the
contract and implement timely corrective action before the level of performance becomes
unsatisfactory.

(2) Be implemented on the contract start date.

E.5 GOVERNMENT QUALITY ASSURANCE/SURVEILLANCE PLAN

(a) The Government Quality Assurance/Surveillance Plan identifies specific services from the Statement
of Work for which compliance with the identified standards is required.  The Surveillance Plan identifies
standards by which the Contractor is expected to perform in a continuous satisfactory manner.  The
Contracting Officer may impose a Category 3 fee adjustment in accordance with section B.6 of this
contract if the Contractor fails to correct DOE identified non-compliance with the Standard in the
timeframe specified by the Contracting Officer, or if there are three non-compliance activities with a
specific standard within any given quarter.  The Contractor shall not be relieved of full performance of the
services hereunder and may be terminated for default based upon inadequate performance of services, even
if a penalty has been imposed.

(b) The services rendered under this contract are subject to Government inspection both during the
Contractor’s operations and after completion of the tasks.  After each inspection, the Contractor will be
advised of any unsatisfactory condition(s) for which they are responsible.  The Contractor shall correct
such deficiencies promptly and, by written report to the Contracting Officer, shall address
corrective/preventive actions taken.
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TECHNICAL EXHIBIT

GOVERNMENT QUALITY ASSURANCE/SURVEILLANCE PLAN

REQUIRED SERVICE SOW REF.
NO.

STANDARD SURVEILLANCE
METHOD

SNM Shipments Sec. I, A. & B. • All SNM shipped in
a DOE approved
shipping container

• All DOT
requirements
satisfactorily met.

• All requirements of
DOE Orders 5610.12,
5610.14 and 460.1A
satisfactorily met.

Periodic
assessments,
monthly
observations, and
assessment of each
shipping manifest

Waste Shipments Sec. III, A-F • All wastes shipped
in either DOE or
DOT approved
shipping containers

• All DOT
requirements
satisfactorily met.

• Requirements of
DOE Order 435.1
satisfactorily met.

• All disposal site
waste acceptance
criteria satisfactorily
met.

Periodic
assessments,
monthly
observations, and
assessment of each
shipping manifest

SNM Building Deactivation Sec, II, A Safe and Stable
condition according to
the Project Execution
Plan (PEP) where vaults
are empty, residues and
all SNM is removed,
MAA is closed,
chemicals and excess
equipment is removed
and process systems are
drained of SNM
solutions.

Periodic
assessments and
monthly
observations

Facility Decommissioning Sec, II, A All end state
requirements of the
approved DOP have
been met. Holdup has
been reduced to a
specified manageable
level, equipment and
gloveboxes have been
removed and packaged
for disposal and the
facility has been
decontaminated and

Periodic
assessments and
monthly
observations
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REQUIRED SERVICE SOW REF.
NO.

STANDARD SURVEILLANCE
METHOD

determined to be at the
required specified level.

Facility Demolition Sec, II. A All end state criteria of
the approved DOP have
been met including
disposition of building
rubble, and protection of
any known areas of
contamination.

Periodic
assessments and
monthly
observations

Safeguard and Security
Program
• Program Management,

SSSP
• Personnel Security
• Protection Operations
• Materials Control and

Accountability
• Information Security

Sec, V, C. All requirements of the
following DOE Orders
are satisfactorily met:
DOE Orders 470.1,
470.2, 471.1, 471.2A,
472.1B, 473.2-1, 474.1-
2, 5632.1C, 5639.8A

Periodic Surveys,
periodic
assessments, and
monthly
observations

Fire Protection Sec. V, P All requirements of DOE
Order 420.1and the
National Fire Protection
Association Standards
satisfactorily met.

Periodic
assessments and
monthly
observations

Occupational Safety Sec. V, O All requirements in DOE
Orders 420.1, 440.1A
and the Occupational
Health and Safety
requirements
satisfactorily met.

Periodic
assessments and
monthly
observations

Nuclear Criticality Safety Sec. V. M All requirements of DOE
Order 420.1 and
ANSI/ANS8
satisfactorily met.

Periodic
assessments and
monthly
observations

Radiological Protection Sec. V, T All requirements of 10
CFR 835 satisfactorily
met.

Periodic
assessments and
monthly
observations

Nuclear Safety Sec. V, N All requirements of
DOE Orders 420.1,
425.1, 5480.21, 5480.22,
and 5480.23
satisfactorily met.

Periodic
assessments and
monthly
observations

Environmental Monitoring Sec. V, A All requirements of
Resource Conservation
and Recovery Act
(RCRA); the
Comprehensive
Environmental Response,
Compensation, and
Liability Act (CERCLA);
the Clean Air Act; the
Clean Water Act; the

Periodic
assessments and
monthly
observations
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REQUIRED SERVICE SOW REF.
NO.

STANDARD SURVEILLANCE
METHOD

Colorado Water Quality
Control Commission
(CWQCC) standards;
natural resource

management regulations,
and RFCA satisfactorily

met.

Environmental Remediation Section IV,A All requirements of
Resource Conservation
and Recovery Act
(RCRA); the
Comprehensive
Environmental Response,
Compensation, and
Liability Act (CERCLA);
the Clean Air Act; the
Clean Water Act; the
Colorado Water Quality
Control Commission
(CWQCC) standards;
natural resource

management regulations,
and RFCA satisfactorily

met.

Periodic
assessments and
monthly
observations
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SECTION F

DELIVERIES OR PERFORMANCE

F.1 PRINCIPAL PLACE OF PERFORMANCE

The principal place of performance of this contract shall be within the site outlines of the Rocky
Flats Environmental Technology Site, near Golden, Colorado, and such other facilities as may be leased or
acquired from time to time. All deliverable items shall be delivered to the Contracting Officer or designee,
unless otherwise specified.

F.2 DELIVERY

(a) Performance will commence with the effective date of this contract on February 1, 2000.  The
target date for physical completion of the contract is December 15, 2006.

(b) “Physical completion of the contract” as that term is used in Clause I.23, Incentive Fee, is defined
in Clause C.1.2.

F.3 PROJECT COMPLETION

(a) Release of Withholdings. When the Contractor completes elements  (1), (2), (3) and
(4) of physical completion as defined in Clause C.1.2, the Contracting Officer will
project the Contractor's expected fee earnings and release withheld fees
accordingly, but will retain a withholding of at least $5,000,000 until physical
completion as defined in Clause C.1.2.  The release of withholdings by the
Contracting Officer, at this point, does not change the conditional nature of these
fee payments.  For remaining conditional incentive fee payments, the Contracting
Officer will continue to withhold fees in accordance with Clause B.6.

(b) Declaration of Physical Completion.  Upon physical completion of contract as set
forth in Clause C.1.2, the Contractor may prepare a letter declaring that the Rocky
Flats Closure Project has been physically completed.  If the Contractor submits
such a letter, the Government will have one business day to decide whether the
Contractor's declaration is reasonable, after which the Government will, within
ninety (90) calendar days accept the project as complete or provide the Contractor
with a final definitive punch list of material deficiencies which preclude the
Government from accepting the physical completion of the contract.  During the
acceptance period, the actual completion date shall be suspended and fixed as of
the date Contractor declares project completion. The Contractor shall complete
the identified deficiencies, the costs of which shall be considered unallowable,
during the nine (9) months immediately succeeding the receipt of the
Government’s notification.  During this period, the actual completion date shall
remain fixed while the Contractor completes the remaining open deficiencies.



Rocky Flats Closure Contract No. DE-AC34-00RF01904

Upon completion of punch list material deficiencies, the Contractor will submit a Final
Declaration Letter for physical completion of the contract.  The Contractor’s final Declaration
Letter and the Contractor’s responsibility for completion of any material deficiencies shall be
limited only to completion of the Government's final definitive punch list of material deficiencies
established above, inasmuch as all other work was previously accepted by the Government.  In the
event the Government determines that a portion of its final punch list of material deficiencies is
not completed, the Contractor will be notified accordingly within thirty (30) calendar days of
receipt of the Contractor’s Final Declaration Letter.  These costs shall also be considered
unallowable.  In this event, and for any future incomplete final punch list work identified by the
Government, the Contractor shall proceed diligently with the completion of the work and, upon
completion, all withholding shall be released to the Contractor except the required retainage
amount set forth by Clause I.23.

(c) Withheld Fee Funding and Payment.

(1) The Contractor will request a reserve of appropriate budget ninety (90)
days prior to the start of the next fiscal year or, alternatively, the Contracting
Officer will confirm in writing to the Contractor that sufficient funds are
available in the current fiscal year to fund all or a portion of the Contractor’s
withheld fee.  Withheld fee shall be paid to the Contractor in the next
quarter subject to the provisions of (a) above.

(2) Upon Government acceptance of physical completion of the contract, all
remaining withholdings shall be paid to the Contractor within thirty (30)
calendar days of receipt of the Contractor’s invoice.

(d) Upon full acceptance of physical completion of the contract the Government
will pay the Contractor as set forth by Clauses F. 3(c) and B.7.

(e) Contract Close-out.  After the Contractor’s declaration of physical completion
of the contract, the Government and Contractor shall establish a separate plan
including budget and schedule for close-out of the contract.  The Contract
Close-out Plan will include all remaining administrative matters necessary to
close out the contract, including but not limited to, resolution of remaining
and open litigation, audit of indirect costs, remaining records disposition
required by the Government, ongoing monitoring and stewardship costs or
any other activities required by Clause I.22, Allowable Cost and Payment, to
close-out the contract.  As set forth in Clause B.8, the cost, schedule and
budget established for contract close out activities shall not be included in
Target Cost or Target Schedule.
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SECTION G

CONTRACT ADMINISTRATION DATA

G.1 CORRESPONDENCE PROCEDURES

To promote timely and effective administration, correspondence submitted
under this contract shall include the contract number and shall be subject to the
following procedures:

(a) Technical Correspondence.  Technical correspondence (as used herein, this term excludes
technical correspondence where patent or technical data issues are involved and
correspondence which proposes or otherwise involves waivers, deviations, or modifications to
the requirements, terms, or conditions of this contract) shall be addressed to the DOE
Contracting Officer's Representative (COR) with an information copy of all correspondence
to the DOE Contracting Officer.

(b) Other Correspondence.  All other correspondence shall be addressed to the DOE Contracting
Officer, with information copies of the correspondence to the COR and the DOE Patent
Counsel (where patent or technical data issues are involved).

G.2 ADDRESSES

The DOE Contracting Officer’s address is:

Contracts Management Division - Bldg. 460
Attn:  Melody C. Bell
Rocky Flats Field Office
US Department of Energy
10808 Highway 93, Unit A
Golden, CO  80403-8200

Future revisions of the Contracting Officer or the address may be accomplished by
written notification from the Contracting Officer to the Contractor, without a formal contract
modification.

G.3 BILLING INSTRUCTIONS

(a) The Contractor shall submit the original and three copies of invoices or vouchers, in
accordance with the Payments provisions of this contract, to the following address:

Office of the Field Chief Financial Officer, Bldg. 460
Attn: Finance Group
Rocky Flats Field Office
US Department of Energy
10808 Highway 93, Unit A
Golden, CO  80403-8200
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(b) The Contractor shall submit invoices in accordance with the Billing Instructions, which
will be provided at time of award of a contract, and other applicable clauses of this
document.
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G.4 DEFECTIVE OR IMPROPER INVOICES

Name (where practicable), title, phone number, office name, and complete mailing
address of officials of the business concern who are to be notified when the Government receives a
defective or improper invoice:

Kaiser-Hill Company, LLC
10808 Highway 93 Unit B, Building 111
Golden, CO  80403-8200

Attention: Mr. L. A. Martinez
Vice President, Administration and CFO

Telephone: (303) 966-9768

G.5 DOE PROPERTY ADMINISTRATION

For purposes of administration of government property, the points of contact are:

For real property:

Steven R. Schiesswohl 966-6501

For other than real property:

Joseph A. Legare (Primary) 966-5918

Steven W. Slaten (Secondary) 966-4639

Assistant Manager for Environment & Infrastructure, Building 460
Rocky Flats Field Office
US Department of Energy
10808 Highway 93, Unit A
Golden, CO  80403-8200

Future revisions of the points of contact may be accomplished by written notification
from the Contracting Officer to the Contractor, without formal contract modification.

G.6 REPRESENTATIONS AND CERTIFICATIONS

The Representations and Certifications completed as attachment to Section J leading to
award of this contract, dated November 15, 1999, are hereby incorporated into this contract.

G.7 INVOICING/PAYMENT PROCEDURES

(a) The Government will make payments to the Contractor by
electronic funds transfer not later than three (3) business days after receipt
of an acceptable invoice from the Contractor.

(b) The Contractor may submit cost invoices no more frequently than bimonthly.
Fee invoices will be submitted in accordance with Clause B.6.

(c) Any defects in invoices which are discovered after acceptance and payment will
be corrected on subsequent invoices.  If the Government discovers such defects, the
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Contracting Officer will notify the Contractor in writing to the individual listed in Clause
G.4, DEFECTIVE OR IMPROPER INVOICES, above.  The Contracting Officer’s
written notification will explain the nature of the defect, and will direct the Contractor to
reflect the appropriate credit on the next invoice submitted under this Contract.  Unless
the Contractor reconciles the defect to the satisfaction of the Contracting Officer within
seven (7) calendar days, the Contractor shall make the credit as previously directed by the
Contracting Officer.

(d) Any bases for withholding, set off or reduction with respect to invoices which
are discovered after acceptance will be corrected on subsequent invoices.  If the
Government discovers such bases for withholding, set off or reduction, the Contracting
Officer will notify the Contractor in writing to the individual listed in Clause G.4,
Defective or Improper Invoices, above.  The Contracting Officer's written notification
will explain the nature of the bases for withholding, set off or reduction, will specify the
dollar amount of the withholding, set off or reduction and will direct the Contractor to
reflect the appropriate credit on the next invoice submitted under this contract.  Unless
the Contractor reconciles the bases for withholding, set off or reduction to the satisfaction
of the Contracting Officer within seven (7) calendar days, the Contractor shall make the
credit as previously directed by the Contracting Officer.

(e) Nothing in this provision shall affect the rights of either the Government or the
Contractor under the Prompt Payment clause of this contract.

(f) Notwithstanding the provisions of FAR 52.232-25 (a)(4), the Government is not
limited to the seven (7) day notification to the Contractor of a defective invoice.

(g) The Government acknowledges and agrees that the Contractor may finance its
performance under this contract by selling accounts receivable arising under the contract
to an affiliate of the contractor organized solely for the purpose of assisting in the
financing of the Contractor's performance under the contract.  Such affiliate may further
sell and/or otherwise grant a security interest in such receivables to an ultimate financing
source or sources or an agent or trustee acting on behalf of an ultimate financing source
or sources, such further sale and/or grant of a security interest being solely for the
purpose of completing the financing of the Contractor's performance of the work under
the contract.  The ultimate financing source or sources would provide funds to the
affiliate solely for the purpose of financing the affiliate's purchasing said accounts
receivable from the Contractor, thereby providing the funding to the contractor to
perform the work under the contract.  The Government consents to the financing
arrangement described above.
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SECTION H

SPECIAL CONTRACT REQUIREMENTS

H.1 PROJECT CONTROL SYSTEMS AND REPORTING REQUIREMENTS
H.1.01Project Control System Requirements

(a) In the performance of this contract, the Contractor shall establish, maintain and use a project
control system meeting the requirements specified in the contract, in the following paragraphs
titled “Baseline Development,” “Project Performance,” and “Baseline Change Management” of
this Section H.1, and any other system requirements defined by the Contracting Officer.
Contractor may use a pre-existing project control system if such system satisfactorily addresses
the system requirements defined below.

(b) The project control system must also meet the requirements of the following DOE guidance:

(1) DOE Order 430.1A, Life-Cycle Asset Management (LCAM), October 14, 1998;
(2) Integrated Planning, Accountability, and Budgeting System – Information Systems

(IPABS-IS) Data Requirements, December 18, 1998;
(3) Integrated Planning, Accountability, and Budgeting System (IPABS) Handbook,

February 16, 1999; and
(4) HQ Baseline Change Control Charter, Office of Environmental Management, Rev. 0,

June 23, 1999.

(c) The Contractor shall provide the Contracting Officer with a detailed written description of the
proposed project control system for review and approval within 30 days after award of the
contract.  Cost effective, graded application of controls will be a critical factor in determining
acceptability of the proposed system.

(d) The Contracting Officer or designated representatives will conduct a compliance review of
the Contractor’s proposed project control system to determine if the description and procedures
meet the intent of this contract clause, “H.1, Project Control Systems and Reporting
Requirements.”  The Contracting Officer will use the following two references as the main tools to
evaluate the Contractor’s project control system:

(1) DOE/PR-036, Project Control System Guidelines Implementation Reference Manual, Interim,
December 1992; and

(2) A Guide to the Project Management Book of Knowledge, Project Management Institute,
1996.

Upon system approval by the Contracting Officer, the Contractor shall fully implement the project
control system.  The Contractor shall not make any significant changes to the approved system
without the prior written approval of the Contracting Officer.  The Contracting Officer may direct
additional compliance reviews after contract award to determine whether the Contractor is
operating the project control system efficiently and producing accurate planning, budgeting,
reporting and change control data.

(e) The Contractor shall provide the Contracting Officer or designated representatives with access
to all pertinent records, data, and plans for purposes of initial approval, approval of proposed
changes, and the ongoing operation of the project control system.
H1.02 Baseline Development

(a) Technical Baseline and Work Scope Definition
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(1) Work Breakdown Structure.  The Work Breakdown Structure (WBS) shall provide the
basis for all project control system components, including estimating, scheduling, budgeting,
performing, managing, and reporting, as required under this contract.

(2) Technical Baseline.  The approved project technical baseline shall be established and
maintained in a manner that ensures it can be used to further define and accomplish work,
performance can be objectively measured, and its configuration is controlled and changes
managed by formal processes.  The cost account (currently Work Authorization
Documents or WADs) is the fundamental grouping of work at which the Contracting
Officer will receive routine status reports, evaluate and measure project performance, and
exercise change control authority.  Cost accounts will be summarized into nine Project
Baseline Descriptions.

(b) Roles and Responsibilities

(1) Organizational Breakdown Structure.  The manager responsible for each cost account within
the WBS shall be identified. The functional and technical scope responsibilities, limits of
authority, and key interface points for each cost account manager will also be included.

(2) Indirect Costs.  Person(s) with responsibility and authority for managing and controlling
indirect costs shall be identified at a level consistent with the other cost accounts.

(3) Cost Account Manager Responsibilities.  A cost account shall be assigned to a manager with
responsibility and authority to plan and budget the work, and control the resources and
work activities within the approved technical, schedule, and cost baselines.  The  Cost
Account Manager is also responsible to report status to allow complete project rollup of
technical, schedule, and cost performance for current period, cumulative to-date, and at-
completion.

(c) Cost Estimating

(1) Estimating Methodologies.  Estimates shall be integrated with the WBS and use
estimating methodologies that are consistent with DOE Order 5700.2D, Cost Estimating
Analysis and Standardization.

(2) Estimate Preparation.  Estimates shall be prepared consistent with the established project
baseline and can be identified by each WBS element, or rolled up to cost account, Project
Baseline Description (PBD), or total closure project level.  The control system must
maintain capability to provide Total Estimated Cost (TEC), Total Project Cost (TPC),
Estimates-to-Complete (ETC), and Estimates-at Completion (EAC).

(d) Planning and Scheduling Baseline

(1) Planning Constraints.  A planning process shall be established and maintained throughout the
project life that identifies programmatic, operational, legislative, institutional, and other
requirements, constraints, and assumptions that may affect technical, schedule, and cost
baselines.  Potential impacts are identified and considered in managing baselines through
contingency planning and management.

(2) Project Risk Management.  The Risk Management Plan shall be developed that identifies the
various internal and external risks to achieving the project baseline.  The Risk
Management Plan will analyze possible alternatives to mitigate impacts, select and
definitize specific alternatives including cost and implementation schedules for each
alternative, and provide for routine reporting and updating of the Plan at least quarterly.

(3) Schedule Development.  Schedules shall be developed that integrate with the WBS and cost
estimates and represent all project work scope regardless of funding source.  Certain non-
project level of effort work scope may be excluded.  Each activity will have assigned
duration representing work scope accomplishment.  Activity logic links shall depict all



Rocky Flats Closure Contract No. DE-AC34-00RF01904

work scope constraints and decision points and shall be integrated into a total project
network schedule.  Work scope critical path network schedules are required for the total
project and each PBD and in all cost accounts which exceed $5 million in life-cycle cost.

(4) Schedule Baseline. The project schedule shall clearly depict critical path activities and
milestones from which actual performance for activities and milestones can be compared,
and from which performance forecasts can be derived.  Activities shall be resource
loaded at one level below the cost account or lower to develop time-phased budgets that
are integrated with the schedule.

(5) Intermediate Schedules.  The project schedule shall be developed in a manner that allows
extraction of intermediate and detail level schedules, for individual Project Baseline
Descriptions and individual cost accounts.  Milestones shall be identified and maintained

as part of the schedules.
(e) Cost

(1) Cost Accounts.  A cost account structure shall be developed that is integrated with the
WBS and facilitates collection of cost by functional organization and cost element.  All
work scope for the cost account shall be identified and a budget for that work developed.
Budget projections shall be time-phased consistent with the schedule and anticipated
resources, and shall be reconcilable with the cost estimate.

(2) Total Value of Accounts.  All work shall be represented in cost accounts and the sum of
the cost account budgets, plus contingency and management reserve and fee, equals the
baseline value.  The  baseline will separately identify the following individual budget
elements:

a) Direct budget – developed at Work Package level, identified at cost account level
b) Indirect budget – same as direct budget for indirect accounts
c) Management Reserve budget – identified at total closure project level
d) Cost Contingency – developed at cost account level, but summarized at PBD level
e) Fee – developed based on adjusted target cost, identified at baseline summary level

(3) Managing Cost Accounts.  A practical and effective method for controlling and measuring
performance of the cost accounts shall be used, that is verifiable and consistent with
schedule performance management.  The Contractor shall exercise specific control and
decision authority at the cost account level or lower.  Indirect budgets, management
reserve, and cost contingency will be included in the cost account management system.

H 1.03 Project Performance
(a) Funds Management

(1) Funding Limits.  Project commitment and expenditures shall not exceed funding limits as
approved by the Contracting Officer.  Funding controls as established in the Contractor’s
control system shall provide early warning before funding limits are exceeded.

(2) Funding Changes.  The Contractor shall analyze DOE proposed or directed funding changes
for their impact on technical, schedule, and cost elements of the baseline.  Baseline
changes to adjust for significant funding changes may be proposed consistent with
Change Control procedures.

(3) Funding Reconciliation.  An ability to reconcile forecasted funding requirements with
estimated costs to execute remaining project work shall be maintained on a monthly basis
by cost account.  Analysis of the variance between currently authorized funds and
estimated costs to complete shall be used by the Contractor to make adjustments to
budgets or release contingency funds to Cost Account Managers as appropriate.
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(b) Accounting

(1) Recording Costs.  All actual direct costs incurred for resources applied in the performance of
work shall be recorded on a timely basis each month.  Cost assignments shall be made in
accordance with an established and auditable system that conforms to Generally Accepted
Government Accounting Standards and Cost Accounting Standards.  Actual costs incurred
must be recorded in the same accounting period that performance is measured and recorded.
Any indirect costs and contingency costs shall also be collected and appropriately allocated to
the project.

(2) Collecting Costs.  Costs shall be collected at a Work Package level or lower and able to be
summed through the WBS, cost account, PBD, or by major Contractor functional
organizations.  Mischarges on time cards or other administrative or accounting errors shall be
corrected in a timely manner.  Cost Account Managers shall be provided appropriate reports
and information to analyze monthly charges and are held responsible for the validity of

charges to their cost account.
(c) Work Authorization

(1) Work Authorization.  Approval of this Contract provides authorization for the Contractor to
complete the full scope of work in the Contract.  Any Contractor requested changes or
DOE directed changes shall be addressed through the established Change Control
process.

(2) Contract Funding.  The Closure Project Baseline with any approved revisions shall provide
the basis for annual authorization of funds to the Contractor for each fiscal year.  The
Manager of the Rocky Flats Field Office will under normal conditions obligate to the
contract the total annual project funding at the start of the fiscal year.  Contract funding
under this contract shall be subject to the administrative controls as described below:

Annual Work Analysis.  Prior to the release of funds for each fiscal year, the
DOE will analyze the technical, schedule, and cost baseline for that upcoming
fiscal year.  By May 31st each year the DOE will provide an estimate of any
budget restrictions, or specific technical or schedule guidance for the upcoming
fiscal years through the remainder of the project.  The Contractor shall prepare a
project performance forecast for all upcoming fiscal years from the approved
total Closure Project Baseline and the DOE guidance.  By July 31st each year the
Contractor shall submit to the Contracting Officer or designee a comprehensive
analysis of total project status, including impacts to technical, schedule, and cost
elements of the Closure Project Baseline and the projected budget allocations to
cost accounts with a focus to activities described in the baseline for the
upcoming fiscal year.  This deliverable is known as the Annual Work Analysis
(AWA), as derived from the life-cycle project baseline.  Variations from the life-
cycle project baseline described in the AWA, which exceed established
thresholds, shall be addressed through established Change Control procedures
and if necessary, incorporated into the contract by modification.

(3) Resolving Conflicts.  In the event there is a conflict between the requirements of this clause
and the referenced DOE Orders and guidance, the Contractor shall obtain guidance from
the DOE Contracting Officer.

(4) Responsibility to Achieve Environmental, Safety and Health Compliance.  It is the intention
of the Government that all work performed by the Contractor be conducted in a manner
that protects the environment, the health and safety of employees, and the public.
Notwithstanding the other provisions of this clause, the Contractor has, in the event of an
emergency, authority to authorize corrective actions as may be necessary to sustain
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operations in a manner consistent with applicable environmental, safety and health
statutes, regulations, and procedures.  The Contracting Officer shall be notified in writing
within 24 hours of any Contractor action taken pursuant to this provision.

(d) Performance Analysis

(1) Project Performance.  Differences between planned and actual performance, shall be analyzed
and reviewed monthly against the total project baseline and the Target Cost and Target
Schedule for the current fiscal year portion of the total project.  Performance analysis
techniques shall be commercially accepted and documented, and shall utilize earned-
value methods at the cost account or lower levels of the WBS and shall be reported to
DOE at the PBD level.  Objective measures are preferred for measurement of all
technical work scope.  For variances between planned and actual that exceed thresholds
established by the Contracting Officer, the analysis shall describe the causes for variance,
impact on other cost accounts, and corrective action required.

(2) Project Risk and Contingency Management.  The risk from project and program factors that
may affect the technical, schedule, or cost aspects shall be included in the development of
the project baseline.  Changes in the nature of these risks due to evolving social, political,
organizational, environmental or other factors shall be analyzed quarterly, and resulting
impacts to the project baseline evaluated.   Risk plans shall be adjusted and risk
management actions taken as appropriate, including performance improvements,
reallocation of budgets to cost accounts, release of contingency funds, or baseline change
proposals submitted if thresholds are exceeded.

(3) Estimate at Completion.  Quarterly the Estimate at Completion (EAC) for the total project
shall be reviewed and evaluated for consistency with observed trends in performance,
emerging or resolved issues, and changes in the assessment of project risk.

(e) Reporting

(1) Periodic Plans and Reports.  The Contractor shall submit periodic plans and reports in such
form and substance as required by the Contracting Officer.  These periodic plans and
reports shall address general management, schedule/labor/cost, performance
measurement, financial incentives, and other technical information relating to
performance under the Contract.  Section J, Attachment F (Reporting Requirements
Checklist) provides specific information regarding the required plans and reports,
frequency, due dates, reporting levels, distribution, and thresholds which apply.  Where
specific forms are required for individual plans and reports, the Contracting Officer shall
provide such forms to the Contractor.

(2) Quarterly Critical Analysis (QCA).  Once each quarter the Contractor shall prepare and
submit a comprehensive report which critically analyzes the overall status of the closure
project as well as many key metrics.  This report shall include overall narrative
summaries, analysis of schedule trends and projects float, critical path performance,
analysis of critical manpower skills of other resources, budget and funding figures, and
project risk and contingency plan updates.  Reporting elements required for the QCA are
indicated on the Section J, Attachment F (reporting Requirements Checklist).  Each QCA
will be signed by the top executive for the Contractor to revalidate the Contractor’s
commitment and accountability for the project performance.

(3) Report Consistency.  Plans and reports shall be prepared in such a manner as to provide for
consistency with the contract Statement of Work, the project baseline, the approved Work
Breakdown Structure, and correlation of data among the various plans and reports.  The
reporting system established and maintained by the Contractor pursuant to this clause
shall recognize changes in work effort directed by the Contracting Officer. The
Contractor’s reporting system shall be able to provide for the following at the  PBD level:
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1) Timely incorporation of contractual changes affecting estimated cost and schedule;

2) Reconciliation of estimated costs for those elements of the WBS or discrete cost
accounts with current performance measurement budgets in terms changes to the
authorized work and internal replanning;

3) Changes to records pertaining to work performed that will change previously
reported costs for correction of errors and routine accounting adjustments;

4) Revisions to the Contract's estimated costs for Government-directed changes to the
contractual effort.

(4) Full Access.  The Contractor shall provide the Contracting Officer, or designated authorized
representatives, access to any and all information and documents comprising the
Contractor’s project control and reporting system.  Generally access will not be requested
more than one level below the level chosen by the DOE for control and approval
authority (PBD), except during compliance reviews.

(5) Flow-Down of Reporting.  The Contractor shall include graded reporting requirements in all
subcontracts adequate to fairly evaluate performance.  The full requirements of this
clause shall be in all cost-reimbursement type contracts when:

1) The value of the subcontract is greater than $12.5 million per year, unless
specifically waived by the Contracting Officer; or,

2) The Contracting Officer determines that the contract/subcontract effort is, or
involves, a critical task related to the contract.

H.1.04 Baseline Change Management

(a) Baseline Changes.  The baseline (which shall be defined for all purposes notwithstanding any
other language in this contract as the Rocky Flats Closure Project Baseline) is the source
document for all project control and baseline change management.  The processes for managing
and administering changes to all elements of the baseline shall be timely, formal, and documented.
Baseline changes shall be proposed when:

(1) Necessitated by significant project delays, events or other impacts; or

(2) The parties have negotiated an equitable adjustment in accordance with Clause, I.75 entitled
"Changes – Cost Reimbursement” or other clauses of this contract.

(b) Baseline Thresholds.  Provided that the change does not affect Target Cost and Target Schedule,
the baseline change control thresholds for technical, schedule, and cost changes shall be  the lesser
of the following:

DOE Headquarters Level $40,000,000 or 20% of the PBD costs on an annual basis
RFFO Level $20,000,000 or 10% of the PBD costs on an annual basis
Contractor Level Up to the RFFO level

(c) Spending at Variance.  In some circumstances the Contractor may exceed authorized budget levels
for a specific cost account when a baseline change is not warranted, such as for cost overruns.  The
change control system shall track, manage, and provide for approval of changes in funding level as
a separate but integrated part of the overall change control process.  Change control records shall
maintain clear distinction between approved changes in funding and baseline changes.
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(d) Change Control Processing.  Change proposals shall be initiated and processed in a timely fashion
consistent with the requirements of this contract.  Specific change control time frames for
consideration and approval will be established by the Contracting Officer.  Each change control
threshold level shall accommodate emergency changes. A record of all approved changes, at any
level, shall be maintained through the life of the project.

(e) A baseline update to the Rocky Flats Closure Baseline, revision 3a and the Contractor's system of
earned value will be submitted on June 30, 2000, and will include the following features:

• Will incorporate the Statement of Work and the terms and conditions of this contract

• Will include baseline changes agreed to through June 30, 2000

• Will align project costs (budgeted cost of work scheduled plus contingency) and the expected
conditional incentive fee with the annual funding level anticipated for this contract

• Will address Ernst and Young findings on the review of Revision 3a

• Will be developed at the same or lower level of detail as Revision 3a

The Contractor shall have the right to implement the revised baseline and its system of earned
value following submittal of the baseline, subject to adjustments agreed between the parties.

(f) Target Cost and Schedule Adjustments.  Any changes to target cost, target fee, target date or target
schedule incentive fee shall be executed only by a contract modification pursuant to the contract
terms and conditions.  Baseline changes will not imply the need for a contract modification.
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H.2 TECHNICAL DIRECTION

(a) In addition to those functions specifically reserved throughout this contract for the Contracting Officer,
the Contracting Officer shall be the sole authority within the RFFO for establishment of
Performance Baseline Descriptions (PBDs), establishment of work priorities, and directing work
requiring the expenditure of funds which have been obligated for performance of this contract.

(b) Certain actions that require the formal signature of a Contracting Officer may be officially delegated in
writing to Contracting Officer’s Representatives (CORs).  For the purpose of this clause, a COR is
an individual designated by the Contracting Officer to act as an authorized representative for such
functions as technical monitoring, inspection, and other functions of a technical nature not
involving a change in the scope, cost, terms or conditions of the contract.  Copies of any such
delegations relating to this contract will be provided to the Contractor.  The Contractor shall
comply with direction provided by the COR.  The following positions are identified as having
COR authority:

Paul Golan, the Deputy Manager, authority for environmental restoration; waste management;
environmental/ ecological monitoring; nuclear material management; building management;
environment, safety, and health; nuclear and criticality safety; emergency management; safeguards
and security; architect/engineering and construction management; regulatory interface and
commitment activities; operational baselines and planning; performance measure development and
validation; necessary and sufficient program; management control system; authorization basis
activities; performance assessment; quality assurance; invoice reviews; and operations
management;

Mell Roy, Chief Counsel, authority for litigation management activities, invoice reviews and
approvals/disapprovals, and the administration of the DOE Office of General Counsel Legal
Services and Litigation Management Policies and Procedures

Mary Ann Tinney, acting Field Chief Financial Officer, authority for budget formulation and
budget execution activities, finance and accounting activities, audit and audit-related activities,
financial compliance activities, and invoice reviews;

Mary O. Hammack, Closure Project Communications, authority for Freedom of Information Act
requests;

Michael Weis, Assistant Manager for Field and Performance Assessment, serving as the
Deputy Manager’s alternate COR, authority for environmental restoration; waste management;
environmental/ecological monitoring; nuclear material management; building management;
environment, safety, and health; nuclear and criticality safety; emergency management; safeguards
and security; architect/engineering and construction management; regulatory interface and
commitment activities; operational baselines and planning; performance measure development and
validation; necessary and sufficient program; management control system; authorization basis
activities; performance assessment; quality assurance; invoice reviews; and operations
management; and

Joe Legare, Assistant Manager for Environment and Infrastructure, serving as the Deputy
Manager’s alternate COR, authority for environmental restoration; waste management;
environmental/ecological monitoring; nuclear material management; building management;
environment, safety, and health; nuclear and criticality safety; emergency management; safeguards
and security; architect/engineering and construction management; regulatory interface and
commitment activities; operational baselines and planning; performance measure development and
validation; necessary and sufficient program; management control system; authorization basis
activities; performance assessment; quality assurance; invoice reviews; and operations
management.



Rocky Flats Closure Contract No. DE-AC34-00RF01904

In addition to the above CORs, the Rocky Flats Field Office Manager has full contracting
authority in his/her capacity of Head of the Contracting Activity.  This authority is assumed by
any individual he/she designates to act as the Manager in his/her absence, when that designee is
acting within the limits of the Manager's delegation of authority.  Persons with written delegation
of authority to act for the above CORs on a temporary basis may sign authorizations within the
CORs’ authority.

Also, DOE personnel designated as Facility Representatives provide technical oversight of
operations to help line management assure that the facilities are operated in a safe, healthful, and
environmentally acceptable manner in accordance with DOE Directives and other requirements.
As such, they have Stop Work and Shutdown Authorization Authority.

(c) The performance of work by the Contractor, in compliance with the Project Control System and PBDs,
shall be subject to technical direction from the CORs as follows:

(1) Directions to the Contractor which redirect the contract effort, shift work emphasis within a
work area or a PBD, require pursuit of certain lines of inquiry, fill in details, or otherwise
serve to accomplish the contractual Statement of Work.

(2) Provision of written information to the Contractor which assists in the interpretation of
drawings, specifications, or technical portions of the work description.

(3) Review and, where required by the contract, approval of reports, drawings, specifications,
and information to be delivered by the Contractor to the Government under the contract.

(4) Monitoring compliance with applicable Environment, Safety and Health provisions and
DOE Rules and Orders.

(d) The Contractor shall only accept technical direction if provided in writing and if within the provisions
of the contract and the scope of the closure project baseline.  Technical direction shall not (1)
authorize the Contractor to exceed the total funds obligated on the contract; (2) entitle the
Contractor to any increase in the total amount of fee set forth in the contract; (3) change any of the
express terms or conditions of the contract; or, (4) interfere with the Contractor’s rights under the
terms and conditions of the contract.

(e) The Contractor shall proceed promptly with the performance required by duly issued written technical
directions.  If, in the opinion of the Contractor, any technical direction violates the prohibitions set
forth in paragraph (d) of this clause, the Contractor shall not proceed but shall promptly orally
notify the Contracting Officer of the direction and reason(s) the direction violates the provisions of
this clause.  The Contractor shall confirm this notification in writing within five (5) workdays
from receipt of DOE’s written direction.  The Contracting Officer shall render a decision on
whether or not the technical direction is or is not within the Statement of Work of the contract and
whether or not a change order will be issued pursuant to the clause entitled, “Changes.”  This
decision shall be issued and/or confirmed in writing, and the Contractor shall promptly comply
with the DOE’s direction.

(f) A failure of the Contractor and DOE to agree that the technical direction is within the scope of the
contract, or a failure to agree upon the contract action to be taken with respect thereto, shall be
subject to the provision of the clause entitled, “Disputes (Alternate I)” (FAR 52.233-1).

H.3 STOP-WORK AND SHUTDOWN AUTHORIZATION

(a) In the event of an imminent health and safety hazard, identified by facility line management or
operators or facility health and safety personnel overviewing facility operations, the individual or
group that identified the imminent hazard situation should immediately take actions to eliminate or
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mitigate the hazard (i.e., by directing the operator/implementer of the activity or process causing
the imminent hazard to stop work, or by initiating emergency response actions or other actions) to
protect the health and safety of the workers and the public and to protect DOE facilities and the
environment.  In the event an imminent health and safety hazard is identified, the individual or
group that identified the hazard should coordinate with an appropriate Contractor official, who
will direct the shutdown or other actions, as required.  Such mitigating actions should
subsequently be coordinated with the DOE Field Office Manager and Contractor management.
The suspension or stop work order should be promptly confirmed in writing from the Contracting
Officer.

(b) In the event of a non-imminent health and safety hazard identified by facility line managers,
facility operators, health and safety personnel overviewing facility operations, or by independent
oversight organizations, the individual or group identifying the potential health and safety hazard
may recommend facility shutdown.  However, the recommendation must be coordinated with
Contractor management, and the responsible Field Office Manager.  Any written direction to
suspend operation should be issued by the Contracting Officer.

(c) Imminent Health and Safety Hazard is a given condition or situation which, if not immediately
corrected, could result in serious injury or death, including exposure to radiation and
toxic/hazardous chemicals.  Imminent Danger in relation to the Facility Safety Envelope is a
condition, situation or proposed activity which, if not terminated could cause, prevent mitigation
of, or seriously increase the risk of (1) Nuclear Criticality, (2) Radiation Exposure, (3)
Fire/Explosion, and/or (4) Toxic/Hazardous Chemical Exposure.

(d) DOE personnel designated as Facility Representatives provide technical oversight of operations to
help line management assure that the facilities are operated in a safe, healthful, and
environmentally acceptable manner.  As such, they have Stop Work and Shutdown Authority.

H.4 AUTHORIZATION AGREEMENT

(a) The purpose of this clause is to 1) formalize the Contractor’s and the DOE’s utilization of
Authorization Agreements substantially in the format of Authorization Agreement Nos. RFETS-
006 (Building 559) and RFETS-013 (750/904 Pads) both of which can be found in Section J,
Attachment G of this Contract; and 2) establish the process for development and administration of
Authorization Agreements.

(b) The Contractor and the DOE will periodically negotiate separate Authorization Agreements for
designated Site facilities and activities.  Each Authorization Agreement will identify the
Authorization Basis, which includes the DOE approved facility or activity safety basis and
contains a control set, that when fully implemented, will support the safe performance of work on
Site.  An Authorization Basis may be changed to update a facility or activity’s safety basis in
accordance with Site procedures.  The current authorization basis for Site facilities and activities is
reflected in the Authorization Basis Document List.

(c) Authorization Agreement(s) will be signed by the Contracting Officer and the Contractor’s
President.  The effective date for each current and future Authorization Agreement will be the date
of the signature of the party last to sign the Authorization Agreement, and on this date it will be
considered incorporated into this Contract by reference.  Some Authorization Agreements will
contain the date by which the Authorization Basis in the Authorization Agreement must be
completely implemented if not already implemented at the time of the signature of the party last to
sign the Authorization Agreement.

(d) Except for changes made to an Authorization Basis, under the procedures referred to in
subparagraph (c) above, an Authorization Agreement may only be changed bilaterally in writing
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by the Contracting Officer and the Contractor’s President.  Changes to an Authorization
Agreement shall be considered incorporated into this Contract by reference.

H.5 PERFORMANCE GUARANTEE AGREEMENT
The Contractor's Guarantor organizations have provided a Performance Guarantee Agreement in a

manner and form acceptable to the Contracting Officer assuring the performance, duties, and responsibilities
of the Contractor will be satisfactorily fulfilled.  The Performance Guarantee Agreement is attached to and
made a part of this contract in Section J, Attachment A.

H.6ROCKY FLATS CLEANUP AGREEMENT

The Rocky Flats Cleanup Agreement (RFCA), as of October 1, 1999, is the legally binding
agreement between the Department of Energy (DOE), the Environmental Protection Agency (EPA), and
the Colorado Department of Public Health (CDPHE) to accomplish the required cleanup of radioactive and
other hazardous substances contamination at and from the Rocky Flats Environmental Technology Site
(RFETS).  The Contractor agrees to plan and perform the work under this contract consistent with the
implementation of the RFCA requirements and milestones.

H.7 ASSIGNMENT OF SUBCONTRACTS

The Government reserves the right to direct the Contractor to assign to the Government or another
contractor any subcontract awarded under this contract.
 
 
H.8 INTERNAL AUDIT

The Contractor agrees to conduct internal audits and examinations, satisfactory to DOE, of
records, operations, expenses, and transactions with respect to costs claimed to be allowable under this
contract.  The Contractor shall submit, for the approval of the Contracting Officer, an audit plan for internal
audits of the Contractor and for audits of prime onsite, cost type subcontractors.  The official audit
report(s), including the working papers (as required), shall be submitted or made available to the
Contracting Officer or his/her designee.  This clause does not supersede the Government's right to perform
self-initiated reviews, evaluations, or audits directed at improving the efficiency of operations and an
overall reduction in cost.
 
 
H.9 RESPONSIBILITIES FOR OPERATION/ TERMINATION OF BENEFITS SYSTEMS

(a) During the final six months of this contract, the Contracting Officer shall provide written direction to
the Contractor regarding certain post-employment employee benefits systems, such as pension
systems, post-retirement medical insurance, post-retirement life insurance.

(b) The Contracting Officer may direct any of a number of potential means of addressing the continuing
responsibilities for these systems. The direction will identify the potential means of addressing
such responsibilities that may include, but are not limited to: termination of the plans in
accordance with relevant laws and regulations, continuation of the plans on a "pay-as-you-go"
basis under a separate contract with the Contractor, or transfer of plan responsibilities to another
contractor or a third party.  The selection among these options is at the sole discretion of the
Contracting Officer.  The Contractor will implement the option as directed by the Contracting
Officer.

(c) To the extent that the Contractor incurs costs under this contract in implementing the Contracting
Officer direction, the Contractor's allowable costs will be reimbursed according to the Allowable
Cost and Payment provisions of this contract.
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 H.10 LITIGATION SUPPORT AND LITIGATION MANAGEMENT PLAN

(a) The Contractor shall prepare a Litigation Management Plan, in accordance with the requirements
set forth in the Department of Energy Office of General Counsel Legal Services and Litigation
Management Policies and Procedures that shall be submitted to the Contracting Officer for approval
within 60 days of contract award. The plan shall include procedures to manage both the costs and
substantive aspects of litigation, and shall address and apply to subcontractor litigation the costs of
which will be reimbursable as a direct cost. The plan should be consistent with the DOE policy
favoring Alternative Dispute Resolution (ADR) techniques where appropriate and beneficial to the
Government. The plan will be revised from time to time to conform to litigation management and
ADR policies established by DOE.

(b) The Contractor may, with the prior written authorization of the Contracting Officer or the
Contracting Officer’s Representative, and shall, upon the request of the Government, initiate
litigation against third parties including proceedings before administrative agencies, in connection
with this contract. Unless otherwise directed by the Contracting Officer or the Contracting Officer’s
Representative in writing, the Contractor shall furnish, immediately, to the Contracting Officer’s
Representative, copies of all filings and papers received by the Contractor with respect to such
action. The Contractor shall proceed with such litigation in good faith and as directed from time to
time by the Contracting Officer or the Contracting Officer’s Representative, and in accordance with
the DOE-approved Contractor litigation management plan (including case management and cost
guidelines) and as set forth in the DOE Office of General Counsel Legal Services and Litigation
Management Policies and Procedures, as such procedures may be revised from time to time, and if
not otherwise made unallowable in this contract.

(c) The Contractor shall give the Contracting Officer and the Contracting Officer’s Representative
immediate notice in writing of any action, including any proceeding before any administrative
agency, filed against the Contractor arising out of the performance of this contract. Except as
otherwise directed by the Contracting Officer or the Contracting Officer’s Representative in
writing, the Contractor shall furnish, immediately, to the Contracting Officer’s Representative,
copies of all filings and papers received by the Contractor with respect to such action. The
Contractor shall proceed with such litigation in good faith and as directed from time to time by the
Contracting Officer or the Contracting Officer’s Representative and in accordance with the DOE-
approved Contractor litigation management plan (including case management and cost guidelines)
and as set forth in the DOE Office of General Counsel Legal Services and Litigation Management
Policies and Procedures, as such procedures may be revised from time to time, and if not otherwise
made unallowable in this contract.

(d) If any suit or action is filed or any claim is made against the Contractor, the cost and expense of
which may be reimbursable to the Contractor under this contract and the risk of which is then
uninsured or is insured for less than the amount claimed, the Contractor shall:

(1) Immediately notify the Contracting Officer and Contracting Officer’s Representative and
promptly furnish copies of all filings and papers received;

(2) Authorize Government representatives to collaborate with (I) in-house or approved outside
counsel in settling or defending the claim, or (ii) counsel for the insurance carrier in
settling or defending the claim when the amount of the liability claimed exceeds the
amount of coverage, unless precluded by the terms of the insurance contract; and,

(3) Authorize Government representatives to settle the claim or to defend or represent the
Contractor in and/or to take charge of any litigation if required by the Department when
the liability is not insured or covered by bond. In any action against more than one
Department Contractor, the Department may require the Contractor to be represented by
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common counsel. Counsel for the Contractor may, at the Contractor’s expense, be
associated with the Department representatives in any such claim or litigation.

(e) The term “filings and papers” as used in paragraph H.10 includes any document (draft or final)
related to an anticipated or instant case, pending legal proceeding (judicial or administrative)
involving contractor or subcontractor litigation the costs of which will be reimbursable as a direct
cost.

(f) The Contractor and its subcontractors shall provide litigation support to the Government when
requested by the Contracting Officer or Contracting Officer’s Representative in cases of actual or
threatened litigation, regulatory matters, or third-party claims and subject to applicable rules and
regulations. Litigation support includes, but is not limited to case preparation assistance, document
retrieval, review and reproduction, witness preparation and testimony, expert witness testimony,
and assisting Government counsel as necessary in response to discovery or other information
related activities responsive to any legal proceeding.

H.11 KEY PERSONNEL

(a) The Contractor shall submit for DOE approval a list of key personnel within 30 days of contract
award.  The personnel specified in the submittal are considered to be essential to the work being
performed on this contract.  Prior to diverting to other positions or substituting any of the specified
individuals, the Contractor shall notify the Contracting Officer in writing at least 30 days in
advance and shall submit justification (including proposed substitutions) in sufficient detail to
permit Rocky Flats Field Office evaluation of the impact on the Site Closure Project.  No diversion
or substitution shall be made by the Contractor without the written consent of the Contracting
Officer, provided that the Contracting Officer may ratify in writing such diversion or substitution,
and such ratification shall constitute the consent of the Contracting Officer required by this clause.
Under no circumstances will a key personnel position remain unfilled, acting replacements aside,
for more than four months.  Failure to adhere to this provision may be classified as a Category 3
event.

(b) Key Personnel are those positions identified by the Contractor and approved by DOE in accordance
with subparagraph (a) above.  Reimbursement of severance payments made to Key Personnel will
be consistent with that for non-Key Personnel.

H.12 CONTRACTOR SELF-PERFORMANCE

The Contractor is expected to provide project management and planning for the Project while
subcontracting the preponderance of the work to specialized subcontractors.  It is the goal of the parties that
at least 80 percent of the work (as measured by contract cost) be subcontracted.  Before deciding to perform
any of the remediation, waste management, environmental restoration, decontamination, demolition, or site
support services with its own forces, the Contractor shall provide a detailed make-or-buy analysis for
review and approval by the Contracting Officer.  The make-or-buy analysis, as described in FAR 15.407-2
must be provided no later than 15 days in advance of any self-performance.

H.13  PATENT INDEMNITY SUBCONTRACTS

Except as otherwise authorized by the Contracting Officer, the Contractor shall obtain
indemnification of the Government and its officers, agents, and employees against liability, including costs,
for infringement of U.S. Letters Patent (except Letters Patent issued upon an application which is now or
may hereafter be kept secret or otherwise withheld from issue by order of the Government) from the
Contractor’s subcontractors for any contract work subcontracted on the terms and in accordance with the
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Federal Acquisition Regulations as may be supplemented by the Department of Energy Acquisition
Regulations.

H.14 AUTHORIZATION AND CONSENT IN COPYRIGHT

In the case of suit or potential suit in copyright infringement, the Contractor may request
authorization and consent in copyright from DOE.  Programmatic necessity shall be a major consideration in
grant of authorization and consent.

H.15  ROYALTY INFORMATION DURING TERM OF CONTRACT

(a) Cost of charges for royalties.  If any royalty payments are directly involved in the contract or will
be charged to the Government as costs under the contract, the Contractor agrees to report to the
Contracting Officer the following information relating to each separate item of royalty or license
fee:

(1) Name and address of licensor.

(2) Date of license agreement.

(3) Patent numbers, patent application serial numbers, or other basis on which the royalty is
payable.

(4) Brief description, including any part or model numbers of each contract item or
component on which the royalty is payable.

(5) Percentage or dollar rate of royalty per unit.

(6) Unit price of contract item.

(7) Number of units.

(8) Total dollar amount of royalties.

(b) Copies of current licenses.  In addition, if specifically requested by the Contracting Officer, the
Contractor shall furnish a copy of the current license agreement and an identification of applicable
claims of specific patents of other basis upon which the royalty is payable.

(c) The Contractor shall follow the procedures of 48 CFR 27.204 and 48 CFR 927.206 in all
subcontracting.

H.16 ALTERNATE DISPUTE RESOLUTION

The DOE and Contractor both recognize that methods for fair and efficient dispute resolution are

essential to the successful completion of the closure of the Rocky Flats site by the Target Date and for the

Target Cost identified in Section B of this contract.  To facilitate the prevention and early resolution of

disputes, the parties agree to the following alternative dispute resolution (ADR) provisions:

(a) Dispute Avoidance

(1) The Government and Contractor agree to participate in a partnering workshop, to be

conducted by an experienced professional, jointly agreed upon by the parties, within 30

days after execution of the contract.

(2) The parties also agree to jointly select a "standing neutral" to be available to help resolve

disputes as soon as they arise.  This can be an individual or a company with specific
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expertise in this area. If a neutral cannot be agreed upon, the DOE Office of Dispute

Resolution will assist the parties in this selection. The specific ADR process(es) and

procedures, as well as the selection of the "standing neutral" will be determined at the

partnering workshop.

(b) Early Resolution of Disputes

(1) The Government and Contractor shall use their best efforts to informally resolve any

dispute, claim, question or disagreement, by consulting and negotiating with each other in

good faith, recognizing their mutual interests, and attempting to reach a just and equitable

solution satisfactory to both parties.  If an agreement cannot be reached through informal

negotiations, then such disagreement shall be referred to the "standing neutral," pursuant

to the procedures jointly developed in the partnering workshop.

(2) If the neutral offers a non-binding advisory opinion, it shall not be admissible in evidence

in any subsequent proceeding. All costs incurred by the Contractor in connection with the

"standing neutral" shall, if reasonable, be an allowable cost reimbursable under this

contract.

(c) Formal Complaint.  If the dispute has not been resolved through the "standing neutral" process,

either party may request ADR under the Disputes Clause of the contract.

H.17 CONTRACT TRANSITION

(a) The Contractor and the DOE agree that Contractor work completed prior to the effective date of this
contract, and any liabilities associated with that work shall be governed by the terms and
conditions of Contract Number DE-AC34-94RF00825 (“previous contract”).  Any performance
measure fee payable for incremental work completed under the previous contract up to effective
date of this contract shall be paid in accordance with the terms of the previous contract.  For work
completed during the previous contract (number DE-AC34-94RF00825), the Contractor shall be
entitled to submit completion reports after the conclusion of that contract.  Further, the DOE and
the Contractor mutually agree to release and give up all unresolved claims, and claims by the DOE
as set forth on the listing of claims included as Attachment I in Section J.  Nothing in this
subparagraph shall alter the obligations of the parties to close out the previous contract in
accordance with its terms.

(b) The contract terms and conditions of this contract including those relating to the payment of fee shall
govern the execution of work beginning after the start date set forth in Clause F.2.  The terms and
conditions governing the performance of work under contract DE-AC-34-95RF00825 shall cease
to be operative irrespective of the completion date of that contract.

H.18 EVALUATION OF SUBCONTRACTORS

The DOE and Contractor are committed to zero accidents at the RFETS.  To that end, the
Contractor will evaluate all site subcontractors to ensure that they have an acceptable environment, safety
and health (ES&H) program, a program which contains the following values:

• Compliant with applicable local, state and federal regulatory requirements.

• Employees are properly trained and equipped to perform their assigned work.  The Company has an
established orientation program for new hires.

• Policies and procedures are in place to eliminate accidents, injuries/illnesses, and damage to property
and equipment.

• ES&H records are adequately and properly maintained.
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• Accidents/incidents are investigated promptly and required reports are generated.  If the investigation
discovers inadequacies in either the work process or the policies and procedures, the appropriate processes
are put in place to avert the accident/incident in the future and personnel are provided proper training.

• Hazards are identified and appropriate measures are taken to ensure that personnel and equipment are
adequately protected as a result of identified hazards.

• Employees have the right to report unsafe conditions and to interrupt or stop work without fear of
reprisal.

• The frequency of ES&H meetings with employees to discuss the work to be performed and the hazards
associated with the work is based upon the scope of work and commensurate with the work hazards.

• ES&H inspections/audits are conducted to evaluate effectiveness of the program.

• The Company has an average Experience Modification Rate (EMR), Occupational Safety and Health
Administration (OSHA) Recordable, and Lost Workday case rate(s) of (1.0, 3.2, and 0.64),
respectively, or less, for the previous three (3) years and shows an improving trend in safety
performance.

• The Company has an established written Hazard Communication Program and a system within the
program to maintain Material Safety Data Sheets (MSDS).

• The Company has had no willful citations from OSHA or other regulatory organizations during the
previous three (3) years.

• The Company has received no citations, other than those determined to be minor violations, or fines
for Price-Anderson Amendments Act (PAAA) non-compliances during the previous three (3) years.

• The Company has received no fines for Nuclear Regulatory Commission non-compliances during the
previous three (3) years.

H.19 EMPLOYEE PERFORMANCE INCENTIVES AND REWARD AND
RECOGNITION

The Contractor and its subcontractors may establish monetary incentive programs to motivate and
recognize employees and improve performance.  Such awards will be based on a combination of individual
and company performance aligned to achievement of closure mission objectives.  The annual cost of such
programs will be an allowable cost to the Contractor upon Contracting Officer approval of the overall
program as required by DOE Orders.  However, the cost to DOE will not exceed four percent (4%) of
annual gross payroll for any given year.
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H.20 LABOR DISPUTES AND WHISTLEBLOWER ACTIONS

(a) Labor settlement costs (awards) can arise from judicial orders, negotiated agreements, arbitration,
or an order from a Federal agency or board.  The awards generally involve a violation in one of the
following areas:

 (1) Equal Employment Opportunity (EEO) laws,
 (2) Union agreements,
 (3) Federal labor laws, and
(4) Whistleblower protection laws.

(b) An award or settlement can cover compensatory damages, or underpayment for work performed.
Reimbursement for a complainant employee's legal counsel may also be covered by an award or
settlement.

(c) The allowability of these costs should be determined on a case-by-case basis after considering the
relevant terms of the contract and the surrounding circumstances; i.e., looking behind the
settlement and considering the causes. If the dispute resulted from actions that would be taken by a
prudent business person (FAR 31.201-3 and 48 CFR (DEAR) 970.3101-3), the costs would be
allowable.  However, if the dispute was occasioned by contractor actions which are unreasonable
or were found by the agency or board ruling on the dispute to be caused by unlawful, negligent or
other malicious conduct, the costs would be unallowable.

(d) The allocability of these costs must also be reviewed (FAR 31.201-4 and 48 CFR (DEAR)
970.3101-3).  In some circumstances an award may not impact direct costs, but may be determined
to be an allowable indirect cost.

(e) Litigation costs incurred as part of labor settlements shall be differentiated and accounted for so as
to be separately identifiable.  If a contracting officer provisionally disallows such costs, the
contractor may not use funds advanced by DOE to finance litigation costs connected with the
defense of a labor dispute or whistleblower action.

 (f) Settlement and litigation costs associated with actions resolved prior to an adverse determination
or finding against a contractor through judicial action or an agency board will, depending on the
circumstances and facts of each case, generally be allowable, if consistent with paragraph (c) of
this section.  Litigation costs associated with an adverse determination against the contractor
require a higher level of scrutiny before a determination of allowability can be made.
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PART I – THE SCHEDULE

SECTION I

GENERAL CONTRACT REQUIREMENTS

ATTACHMENT A

Clause # FAR Reference Title Fill-In Information (See FAR 52.104(d))

I. 1 FAR 52.202-1 Definitions (OCT 1995) None

I. 2 FAR 52.203-3 Gratuities (APR 1984) None

I. 3 FAR 52.203-5 Covenant Against Contingent Fees (APR 1984) None

I. 4 FAR 52.203-6 Restrictions on Subcontractor Sales to the Government
(JUL 1995)

None

I. 5 FAR 52.203-7 Anti-Kickback Procedures (JUL 1995) None

I. 6 FAR 52.203-8 Cancellation, Rescission, and Recovery of Funds for
Illegal or Improper Activity (JAN 1997)

None

I. 7 FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper
Activity (JAN 1997)

None

I. 8 FAR 52.203-12 Limitation on Payments to Influence certain Federal
Transactions (JUN 1997)

None

I. 9 FAR 52.204-1 Approval of Contract (DEC 1989) Procurement Executive, Department of Energy

I. 10 FAR 52.204-4 Printing/Copying Double-Sided on Recycled Paper
(JUN 1996)

None

I. 11 FAR 52.209-6 Protecting the Government's Interest When
Subcontracting with Contractors Debarred, Suspended
or Proposed for Debarment (JUL 1995)

None

I. 12 FAR 52.215-2 Audit and Records -- Negotiation (JUN 1999) None

I. 13 FAR 52.215-8 Order of Precedence -- Uniform Contract Format
(OCT 1997)

None

I. 14 FAR 52.215-9 Changes or Additions to Make or Buy Program (OCT
1997)

None

I. 15 FAR 52.215-10 Price Reduction for Defective Cost or Pricing Data
(OCT 1997)

None

I. 16 FAR 52.215-12 Subcontractor Cost or Pricing Data (Oct 1997) None

I. 17 FAR 52.215-13 Subcontractor Cost or Pricing Data--Modifications
(Oct 1997)

None

I. 18 FAR 52.215-15 Termination of Defined Benefit Pension Plans (OCT
1997)

None

I. 19 FAR 52.215-17 Waiver of Facilities Capital Cost of Money (OCT
1997)

None

I. 20 FAR 52.215-18 Reversion or Adjustment of Plans for Postretirement
Benefits (PRB) Other than Pensions (OCT 1997)

None

I. 21 FAR 52.215-19 Notification of Ownership Changes (OCT 1997) None

I. 22 FAR 52.216-7 Allowable Cost and Payment (APR 1998) None
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I. 23 FAR 52.216-10 Incentive Fee (MAR 1997) ..(e) Fee payable. (1) The fee payable under this contract shall be the target fee increased 
every dollar that the total allowable cost is less than   $3,963,000,000
dollar that the total allowable cost exceeds $4,163,000,000.  If the total allowable cost is between $3,963,000,000
and $4,163,000,000, the fee payable shall be the Target Fee.  In no event shall the total fee payable be greater
than 11.6 percent ($460 million) of Target Cost or less than 3.77
provisions set forth above are depicted by the curve included in Section J, Attachment H.

I. 24 FAR 52.219-4 Notice of Price Evaluation Preference for HUBZone
Small Business Concerns (JAN 1999)

None

I. 25 FAR 52.219-8 Utilization of Small Business Concerns (JAN 1999) None

I. 26 FAR 52.219-9 Small Business Subcontracting Plan (JAN 1999) -
Alternate II (JAN 1999)

None

I. 27 FAR 52.219-16 Liquidated Damages -- Subcontracting Plan (JAN
1999)

None

I. 28 FAR 52.219-23 Notice of Price Evaluation Adjustment for Small
Disadvantaged Business Concerns (OCT 1998)

"N/A - Noncompetitive award"

I. 29 FAR 52.219-25 Small Disadvantaged Business Participation Program -
- Disadvantaged Status and Reporting (JAN 1999)

None

I. 30 FAR 52.222-1 Notice to the Government of Labor Disputes (FEB
1997)

None

I. 31 FAR 52.222-3 Convict Labor (AUG 1996) None

I. 32 FAR 52.222-4 Contract Work Hours and Safety Standards Act --
Overtime Compensation (JUL 1995)

None

I. 33 FAR 52.222-17 Labor Standards for Construction Work -- Facilities
Contracts (FEB 1988)

None

I. 34 FAR 52.222-21 Prohibition of Segregated Facilities (FEB 1999) None

I. 35 FAR 52.222-26 Equal Opportunity (FEB 1999) None

I. 36 FAR 52.222-35 Affirmative Action for Disabled Veterans and
Veterans of the Vietnam Era (APR 1998)

None

I. 37 FAR 52.222-36 Affirmative Action for Workers with Disabilities
(JUN 1998)

None

I. 38 FAR 52.222-37 Employment Reports on Disabled Veterans and
Veterans of the Vietnam Era (JAN 1999)

None

I. 39 FAR 52.222-41 Service Contract Act of 1965, as amended (MAY
1989)

None

I. 40 FAR 52.223-2 Clean Air and Water (APR 1984) None

I. 41 FAR 52.223-3 Hazardous Material Identification and Material Safety
Data (JAN 1997) - Alternate I (JUL 1995)

(b) Hazardous material will be identified as the contract progresses, and is much too extensive to be listed
inclusively in this contract clause.

I. 42 FAR 52.223-5 Pollution Prevention and Right-to-Know Information
(APR 1998)

None

I. 43 FAR 52.223-7 Notice of Radioactive Materials (JAN 1997) (a) Notice shall be provided in accordance with relevant laws, orders, directives, and regulations.

I. 44 FAR 52.223-10 Waste Reduction Program (OCT 1997) None

I. 45 FAR 52.223-11 Ozone-Depleting Substances (JUN 1996) None
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I. 46 FAR 52.223-12 Refrigeration Equipment and Air Conditioners (JUN
1996)

None

I. 47 FAR 52.223-14 Toxic Chemical Release Reporting (OCT 1996) None

I. 48 FAR 52.224-1 Privacy Act Notification (APR 1984) None

I. 49 FAR 52.224-2 Privacy Act (APR 1984) None

I. 50 FAR 52.225-3 Buy American Act -- Supplies (JAN 1994) None

I. 51 FAR 52.225-11 Restrictions on Certain Foreign Purchases (AUG
1998)

None

I. 52 FAR 52.226-1 Utilization of Indian Organizations and Indian-Owned
Economic Enterprises (JAN 1999)

None

I. 53 FAR 52.227-1 Authorization and Consent (JUL 1995) None

I. 54 FAR 52.227-2 Notice and Assistance Concerning Patent and
Copyright Infringement (AUG 1996)

None

I. 55 FAR 52.227-6 Royalty Information (APR 1984) None

I. 56 FAR 52.227-23 Rights to Proposal Data (Technical) (JUN 1987) Except for data contained on pages none, it is agreed that as a condition of award of this contract, and
notwithstanding the conditions of any notice appearing thereon, the Government shall have unlimited rights (as
defined in the "Rights in Data--General" clause contained in this contract) in and to the technical data contained
in the proposal dated November 1, 1999 as modified by letter submitted November 4, 1999 (RGC-116-99/99-RF-
04306), upon which this contract is based.

I. 57 FAR 52.229-3 Federal, State, and Local Taxes (JAN 1991) None

I. 58 FAR 52.230-2 Cost Accounting Standards (APR 1998) None

I. 59 FAR 52.230-6 Administration of Cost Accounting Standards (APR
1996)

None

I. 60 FAR 52.232-17 Interest (JUN 1996) None

I. 61 FAR 52.232-18 Availability of Funds (APR 1984) None

I. 62 FAR 52.232-22 Limitation of Funds (APR 1984) None

I. 63 FAR 52.232-23 Assignment of Claims , Alternate I (APR 1984) None

I. 64 FAR 52.232-25 Prompt Payment (JUN 1997) None

I. 65 FAR 52.232-34 Electronic Funds Transfer (MAY 1999) None

I. 66 FAR 52.233-1 Disputes (DEC 1998) -- Alternate I (DEC 1991) None

I. 67 FAR 52.233-3 Protest After Award (AUG 1996) -- Alternate I (JUN
1985)

None

I. 68 FAR 52.237-2 Protection of Government Buildings, Equipment, and
Vegetation (APR 1984)

None

I. 69 FAR 52.237-3 Continuity of Services (JAN 1991) None

I. 70 FAR 52.239-1 Privacy or Security Safeguards (AUG 1996) None

I. 71 FAR 52.242-1 Notice of Intent to Disallow Costs (APR 1984) None

I. 72 FAR 52.242-3 Penalties for Unallowable Costs (OCT 1995) None

I. 73 FAR 52.242-13 Bankruptcy (JUL 1995) None

I. 74 FAR 52.242-15 Stop-Work Order (AUG 1989) -- Alternate I (APR
1984)

None

I. 75 FAR 52.243-2 Changes -- Cost Reimbursement (AUG 1987) --
Alternate I (APR 1984)

None

I. 76 FAR 52.243-6 Change Order Accounting (APR 1984) None

I. 77 FAR 52.244-2 Subcontracts (AUG 1998) (e) As directed separately in writing by the Contracting Officer. …(
received written Contracting Officer consent previously under Contract DE-AC34-95RF00825.

I. 78 FAR 52.244-5 Competition in Subcontracting (DEC 1996) None
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I. 79 FAR 52.244-6 Subcontracts for Commercial Items and Commercial
Components (OCT 1998)

None

I. 80 FAR 52.245-5 Government Property (Cost Reimbursement, Time-
and-Material, or Labor-Hour Contracts) (JAN 1986)

None

I. 81 FAR 52.246-5 Inspection of Services (Cost-Reimbursement) (APR
1984)

None

I. 82 FAR 52.246-25 Limitation of Liability -- Services (FEB 1997) None

I. 83 FAR 52.247-1 Commercial Bill of Lading Notations (APR 1984) (a) U. S. Department of Energy … (b)  U. S. Department of Energy … Contract No. DE-AC34-00RFO1904  U.
S. Department of Energy, Rocky Flats Field Office, Contracts Management Division, 10808 Highway 93, Unit
A, Golden, CO  80403-8200

I. 84 FAR 52.247-63 Preference for U.S.-Flag Air Carriers (JAN 1997) None

I. 85 FAR 52.249-6 Termination (Cost Reimbursement) (SEP 1996) None

I. 86 FAR 52.249-14 Excusable Delays (APR 1984) None

I. 87 FAR 52.251-1 Government Supply Sources (APR 1984) None

I. 88 FAR 52.251-2 Interagency Fleet Management System Vehicles and
Related Services (Jan 1991)

None

I. 89 FAR 52.252-2 Clauses Incorporated by Reference (FEB 1998) http://www.arnet.gov/far; http://www.pr.doe.gov/dear.html

I. 90 FAR 52.252-6 Authorized Deviations in Clauses (APR 1984) (b) The use in this solicitation or contract of any Department of Energy Acquisition Regulation (48 
clause with an authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the
regulation

I. 91 FAR 52.253-1 Computer Generated Forms (JAN 1991) None

I. 92 DEAR 952.202-1 Definitions (JAN 1997) None

I. 93 DEAR 952.204-2 Security (SEP 1997) None

I. 94 DEAR 952.204-70 Classification/Declassification (SEP 1997) None

I. 95 DEAR 952.204-71 Sensitive Foreign Nations Controls (APR 1994) None

I. 96 DEAR 952.204-74 Foreign Ownership, Control, or Influence over
Contractor (APR 1984)

None

I. 97 DEAR 952.208-7 Tagging of Leased Vehicles (APR 1984) None

I. 98 DEAR 952.209-72 Organizational Conflicts of Interest (JUN 1997)
Alternate I

None

I. 99 DEAR 952.222-70 Whistleblower Protection for Contractor Employees
(APR 1999)

None

I. 100 DEAR 952.217-70 Acquisition of Real Property (APR 1984) None

I. 101 DEAR 952.223-75 Preservation of Individual Occupational Radiation
Exposure Records (APR 1984)

None

I. 102 DEAR 952.224-70 Paperwork Reduction Act (APR 1994) None

I. 103 DEAR 952.226-74 Displaced Employee Hiring Preference (JUN 1997) None

I. 104 DEAR 952.237-70 Collective Bargaining Agreements -- Protective
Services (AUG 1993)

None

I. 105 DEAR 952.245-5 Government Property (Cost Reimbursement, time and
materials or labor cost)

None

I. 106 DEAR 952.247-70 Foreign Travel (FEB 1997) None

I. 107 DEAR 952.250-70 Nuclear Hazards Indemnity Agreement (JUN 1996) None

I. 108 DEAR 952.251-70 Contractor Employee Travel Discounts (JUN 1995) None

I. 109 DEAR 970.5204-2 Integration of Environment, Safety, and Health into
Work Planning and Execution (JUN 1997)

None
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I. 110 DEAR 970.5204-31 Insurance -- Litigation and Claims (JUN 1997) None

I. 111 DEAR 970.5204-58 Workplace Substance Abuse Programs at DOE Sites
(AUG 1992)

None

I. 112 DEAR 970.5204-72 Patent Rights -- Profit Making Management and
Operating Contractors (MAR 1995)

None

I. 113 DEAR 970.5204-75 Pre-Existing Conditions (JUNE 1997) None

I. 114 DEAR 970.5204-77 Workforce Restructuring Under Section 3161 of the
National Defense Authorization Act for Fiscal Year
1993 (JUN 1997)

None

I. 115 DEAR 970.5204-78 Laws, Regulations, and DOE Directives (JUN 1997) None

I. 116 DEAR 970.5204-79 Access To and Ownership of Records (JUN 1997) None

I. 117 DEAR 970.5204-82 Rights in Data -- Facilities (FEB 1998) None

I. 118 DEAR 970.5204-86 Conditional Payment of Fee (APR 1999) None
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LAWS, REGULATIONS, AND DOE DIRECTIVES APPLICABLE TO RFETS
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SECTION J

ATTACHMENT B

LAWS, REGULATIONS, AND DOE DIRECTIVES APPLICABLE TO RFETS

The DOE Directives and Laws found in the following listing are the “List of Applicable Laws and
Regulations,” “List of Applicable Directives” and “Lists A and B” as those terms are used in
paragraph (b) of Clause I.115, LAWS, REGULATIONS, AND DOE DIRECTIVES.  Exemptions,
waivers and variances that exist in contract DE-AC34-95RF00825 will carry forward to this
contract.  This is not necessarily an all-inclusive list. The Contractor should follow the established
exemption process to obtain relief from requirements of these regulations where applicable.

Section C refers to Statements of Commitment which detail a tailored and focused application of
Directives for a closure project. The Field Office will enable this tailoring through a “best efforts”
approach.

It is anticipated that during the performance of this contract, the conditions for applicability of
certain DOE Directives may no longer exist. For example, when special nuclear materials (SNM)
are removed from the site, the conditions for applicability of those DOE Directives addressing
safeguard and security of such material may no longer exist. In any such situation where the
Contractor seeks relief from the requirements of such DOE Directives, the Contractor may notify
the Contracting Officer in writing, explaining the reasons for its belief that the DOE Directives no
longer apply to contract performance. The Contractor may, at its own risk and assumption of all
responsibility, cease to fulfill the requirements of such DOE Directives once written notification
has been delivered to the Contracting Officer. The Contracting Officer may determine that the
conditions for applicability of a DOE Directive still exist, and may direct the Contractor to
continue compliance with the DOE Directive. Additionally, even without such direction by the
Contracting Officer, if the conditions for applicability of a DOE Directive once again arise (e.g.,
SNM is discovered unexpectedly during demolition efforts), the DOE Directive will immediately
become applicable once again.
Sections or paragraphs of DOE Directives which are not applicable to RFETS (e.g., DOE C 460.2
Section 2 relative to shipping information on SNF and HLW) are self deleting.

LIST A: Applicable Laws and Regulations

10 CFR 835 RADIOLOGICAL PROTECTION

10 CFR 830.120 QUALITY ASSURANCE

10 CFR 850 BERYLLIUM

LIST B. Applicable DOE Directives

DOE C 140.1-1ADEPARTMENT OF ENERGY INTERFACE WITH THE DEFENSE
NUCLEAR FACILITIES SAFETY BOARD 01-26-99

DOE C 151.1 COMPREHENSIVE EMERGENCY MANAGEMENT SYSTEM 08-21-96
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DOE C 200.1 INFORMATION MANAGEMENT PROGRAM 09-30-96

DOE M 200.1-1 TELECOMMUNICATIONS SECURITY MANUAL 03-15-97

DOE N 205.1 UNCLASSIFIED CYBER SECURITY PROGRAM 07-26-99

DOE C 210.1 PERFORMANCE INDICATORS AND ANALYSIS OF OPERATIONS
INFORMATION 09-27-95

DOE C 224.1 CONTRACTOR PERFORMANCE-BASED BUSINESS MANAGEMENT
PROCESS 12-08-97

DOE C 225.1A ACCIDENT INVESTIGATIONS 11-26-97

DOE M 231.1-1 ENVIRONMENT, SAFETY AND HEALTH REPORTING MANUAL09-30-95
CHANGE 001 11-07-96

DOE C 232.1A OCCURRENCE REPORTING AND PROCESSING OF OPERATIONS
INFORMATION 07-21-97

DOE C 241.1 SCIENTIFIC AND TECHNICAL INFORMATION MANAGEMENT08-17-98

DOE M 232.1-1A OCCURRENCE REPORTING AND PROCESSING OF OPERATIONS
INFORMATION 07-21-97

DOE C 311.1A EQUAL EMPLOYMENT OPPORTUNITY AND DIVERSITY PROGRAM12-30-96

DOE C 350.1 CONTRACTOR HUMAN RESOURCE MANAGEMENT PROGRAMS,
Change 1 05-08-98

DOE C 413.1 MANAGEMENT CONTROL PROGRAM 12-06-95

DOE C 414.1A QUALITY ASSURANCE 11-24-98

DOE C 420.1 FACILITY SAFETY 10-13-95

DOE O 425.1A STARTUP AND RESTART OF NUCLEAR FACILITIES 12-28-98

DOE O 430.1A LIFE CYCLE ASSET MANAGEMENT 10-14-98

DOE O 435.1 RADIOACTIVE WASTE MANAGEMENT 07-09-99

DOE C of N 440.1    PERFORMANCE ELEMENTS FOR DEVELOPMENT OF A CHRONIC
                                  BERYLLIUM DISEASE PREVENTION PROGRAM

07-15-97
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DOE C of O 440.1A WORKER PROTECTION MANAGEMENT FOR DOE FEDERAL 03-27-98
AND CONTRACTOR EMPLOYEES

DOE N 441.1 RADIOLOGICAL PROTECTION FOR DOE ACTIVITIES 09-29-95

DOE O 442.1 DEPARTMENT OF ENERGY EMPLOYEE CONCERNS PROGRAM02-01-99

DOE C 460.1A PACKAGING AND TRANSPORTATION SAFETY 10-02-96

DOE C 460.2 DEPARTMENTAL MATERIALS TRANSPORTATION AND
PACKAGING MANAGEMENT 09-27-95

DOE C 470.1 CONTRACTOR SAFEGUARDS AND SECURITY PROGRAM
REQUIREMENTS 09-28-95

DOE C 470.2 SAFEGUARDS AND SECURITY INDEPENDENT OVERSIGHT
PROGRAM

DOE C 471.1 IDENTIFICATION AND PROTECTION OF UNCLASSIFIED
CONTROLLED

NUCLEAR INFORMATION 08-11-99

DOE C 471.2A INFORMATION SECURITY PROGRAM 03-27-97

DOE M 471.2-1B CLASSIFIED MATTER PROTECTION AND CONTROL MANUAL 01-06-99

DOE M 471.2-2 CLASSIFIED INFORMATION SYSTEMS SECURITY MANUAL 08-03-99

DOE C 472.1B PERSONNEL SECURITY ACTIVITIES 03-24-97

DOE M 473.2-1 FIREARMS QUALIFICATION COURSES MANUAL 07-08-97
CHANGE 001 08-21-97

DOE O 474.1 CONTROL AND ACCOUNTABILITY OF NUCLEAR MATERIALS08-11-99

DOE M 474.1-1 MANUAL FOR CONTROL AND ACCOUNTABILITY OF NUCLEAR
MATERIALS 08-11-99

DOE M 474.1-2 NUCLEAR MATERIALS MANAGEMENT AND SAFEGUARDS
SYSTEM REPORTING AND DATA SUBMISSION 02-10-98
CHANGE 001 04-27-98
CHANGE 002 11-16-98

DOE C 475.1-1 IDENTIFYING CLASSIFIED INFORMATION 05-08-98
[Includes only Attachment 2, the CRD document within Manual 475.1-1,
along with the Definitions in Attachment 1 and the “Index-CRD”.]

N/A ACCOUNTING HANDBOOK Undated
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(This document issued 10/17/95 by letter, E.E. Smedley to distribution)

DOE O 1240.2B UNCLASSIFIED VISITS AND ASSIGNMENTS BY FOREIGN
NATIONALS 08-21-92

CHANGE 001 09-03-92

DOE O 1270.2B SAFEGUARDS AGREEMENT WITH THE INTERNATIONAL ATOMIC
ENERGY AGENCY 06-23-92

DOE O 1300.2A DEPARTMENT OF ENERGY TECHNICAL STANDARDS PROGRAM05-19-92

DOE O 1300.3 POLICY ON THE PROTECTION OF HUMAN SUBJECTS 08-23-90

DOE O 1450.4 CONSENSUAL LISTENING-IN TO OR RECORDING
TELEPHONE/RADIO

CONVERSATIONS 11-12-92

DOE O 1500.3 FOREIGN TRAVEL AUTHORIZATION 11-10-86
CHANGE 007 07-06-94

DOE O 2030.4B REPORTING FRAUD, WASTE, AND ABUSE TO THE OFFICE OF
INSPECTOR GENERAL 05-18-92

DOE O 2300.1B AUDIT RESOLUTION AND FOLLOWUP 06-08-92

DOE O 2320.1C COOPERATION WITH THE OFFICE OF INSPECTOR GENERAL 05-18-92

DOE O 2321.1B AUDITING OF PROGRAMS AND OPERATIONS 05-14-92

DOE O 4330.4B MAINTENANCE MANAGEMENT PROGRAM 02-10-94

DOE O 5400.5 RADIATION PROTECTION OF THE PUBLIC AND THE ENVIRONMENT02-08-90
CHANGE 002 01-07-93
[Excluding Paragraph 1a(3)(a) of Chapter II]

DOE O 5480.19 CONDUCT OF OPERATIONS REQUIREMENTS FOR DOE FACILITIES07-09-90
CHANGE 001 05-18-92

DOE O 5480.20A PERSONNEL SELECTION, QUALIFICATION AND TRAINING 
REQUIREMENTS FOR DOE NUCLEAR FACILITIES 11-15-94

DOE O 5480.21 UNREVIEWED SAFETY QUESTIONS 12-24-91

DOE O 5480.22 TECHNICAL SAFETY REQUIREMENTS, CHG 2 01-23-96

DOE O 5480.23 SAFETY ANALYSIS REPORTS, CHG 1 03-10-94

DOE O 5530.1A ACCIDENT RESPONSE GROUP 09-20-91
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DOE O 5530.2 NUCLEAR EMERGENCY SEARCH TEAM 09-20-91

DOE O 5530.3 RADIOLOGICAL ASSISTANCE PROGRAM 01-14-92
CHANGE 001 04-10-92

DOE O 5530.4 AERIAL MEASURING SYSTEM 09-20-91

DOE O 5530.5 FEDERAL RADIOLOGICAL MONITORING AND ASSESSMENT
CENTER 07-10-92

CHANGE 001 12-02-92

DOE O 5610.2 CONTROL OF WEAPON DATA 08-01-80
CHANGE 001 09-02-86

DOE O 5610.12 PACKAGING AND OFFSITE TRANSPORTATION OF NUCLEAR
COMPONENTS, AND SPECIAL ASSEMBLIES ASSOCIATED WITH THE
NUCLEAR EXPLOSIVES AND WEAPON SAFETY PROGRAM 07-26-94

DOE O 5610.14 TRANSPORTATION SAFEGUARDS SYSTEM PROGRAM OPERATIONS05-12-93

DOE O 5632.1C PROTECTION AND CONTROL OF SAFEGUARDS AND SECURITY
INTERESTS 07-15-94

DOE M 5632.1C-1MANUAL FOR PROTECTION AND CONTROL OF SAFEGUARDS AND
SECURITY INTERESTS 07-15-94
CHANGE 001 04-10-96
(Excluding Chapter III, paragraphs 1, 2, and 4 - 9; and Excluding Chapter XI)

DOE O 5632.7A PROTECTIVE FORCES 04-13-94
CHANGE 001 02-13-95

DOE O 5639.8A SECURITY OF FOREIGN INTELLIGENCE INFORMATION AND
SENSITIVE

COMPARTMENTED INFORMATION FACILITIES 07-23-93

DOE O 5660.1B MANAGEMENT OF NUCLEAR MATERIALS 05-26-94

DOE O 5670.1A MANAGEMENT AND CONTROL OF FOREIGN INTELLIGENCE 01-15-92

DOE O 5670.3 COUNTERINTELLIGENCE PROGRAM 09-04-92
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Small and Small Disadvantaged Business

Subcontracting Plan

for
Kaiser-Hill Company, L.L.C.

Rocky Flats Closure Contract No. DE-AC34-
00RFO1904

Submitted to Department of Energy

ITEM/SERVICE:  Rocky Flats 2006 Closure Project (Closure Project)
I. Introduction

In accordance with Federal Acquisition Regulation 52.219-9, titled Small and Small
Disadvantaged Business Subcontracting Plan, Kaiser-Hill will implement a graded approach to
procurement (i.e. the application of only the appropriate terms, conditions, and other
requirements to a given acquisition) which maximizes competitive opportunities among small,
HubZone small, small disadvantaged, 8(a) and woman-owned small business concerns while
optimizing opportunities for success in performance of the subcontracted work.  Kaiser-Hill is
committed to exceeding the goals set forth in this plan by implementing effective procurement
planning that focuses on meeting project requirements.

A. Policy Statement
It is the policy of the United States Government and Kaiser-Hill Company, L.L.C. that small

business concerns, HUBZone small business concerns, small business concerns owned and

controlled by socially and economically disadvantaged individuals, and small business

concerns owned and controlled by women shall have the maximum practicable opportunity

to participate in the performance of government subcontracts awarded by Kaiser-Hill.  It is

Kaiser-Hill’s intention to aggressively pursue, wherever possible, subcontracting

opportunities with small business, HUBZone small business, small disadvantaged business

and woman-owned small business concerns, in accordance with Public Law 99-661 and 100-

180.

B. Definitions

1. Small Business (SB) concern means a small business as defined pursuant to
Section 3 of the Small Business Act and in relevant regulations promulgated
pursuant thereto, defined as a concern, including its affiliates that is
independently owned and operated, not dominant in the field of operation in
which it is bidding on Government contracts, and qualified as a small business
under applicable size standards.

2. Small Disadvantaged Business (SDB) concern means a small business concern that:
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a. Is at least 51 percent owned by one or more individuals who are both socially and
economically disadvantaged or a publicly-owned business having at least 51 percent
of its stock owned by one or more socially and economically disadvantaged
individuals; and

b. Has its management and daily business controlled by one or more such individuals.

3. Woman-Owned Small Business (WOSB) concern means a small business that is at least
51 percent owned by a woman or women who control and operate the business.  Control
in this context means exercising the power to make policy decisions.  Operate in this
context means being actively involved in the day-to-day management of the business.
Woman means all woman small business owners.

4. HUBZone Small Business means a small business as defined  in paragraph B.1 above
that appears on the list of Qualified HUBZone Small Business Concerns maintained by
the SBA.

5. Subcontract includes purchase orders.

6. Kaiser-Hill shall have the same meaning as Contractor.

II. FY00 Goals

A. Transition From Existing Prime Contract No. DE-AC34-95RFO0825 to New
Closure Contract No.  DE-AC3400RFO1904:

The closure contract subcontracting plan contained herein includes similar methods and
procedures as the previous Kaiser-Hill subcontracting plan approved by DOE/RFFO
under prime contract number DE-AC34-RFO0825.  It is important to note, however, that
this new subcontracting plan for the new closure prime contract (DE-AC34-00RFO1904)
incorporates Kaiser-Hill’s new subcontracting strategy to organizationally and
functionally arrange the site closure work under Kaiser-Hill’s new project-focus
management approach.  Consequently, Kaiser-Hill Team Subcontractors previously
identified as SSOC, RMRS, RFCSS and WSLLC will transition into traditional project-
focused subcontracts (non-Team subcontractors) subject to individual and separate
subcontracting plans as set forth by the Kaiser-Hill approved subcontracting plan.

B. Transition and Post-Transition FY00 Goals:

It is anticipated that the new project-focused subcontracts will be awarded by April 1,
2000.  Therefore, the calculation methods and assumptions used from October 1, 1999 to
April 1, 2000 for (SSOC, RMRS, RFCSS and WSLLC) will be those previously applied
under prime contract number DE-AC34-95RFO0825 and yield the following goals:
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1.  Fiscal Year 2000 Goals (October 1, 1999 thru March 30, 2000)

SB SDB WOSB

KH $20,500,000 $6,500,000 $  2,750,000

RFCSS $  7,000,000 $1,500,000 $  1,250,000

RMRS $12,400,000 $ 7,750,000 $  2,000,000

SSOC $20,000,000 $3,500,000 $  2,000,000

WSLLC $  2,600,000 $750,000 $  2,000,000

TOTAL $62,500,000 $20,000,000$10,000,000

2.  Fiscal Year 2000 Goals (April 1, 2000 through September 30, 2000)

The following FY00 goal calculation assumptions will be used effective April
1, 2000 or actual date of completion of team subcontractors transition to
project-focused (non-team) subcontracts and yield the following goals:

SB SDB WOSB HUBZONE
KH $62,500,000 $20,000,000 $10,000,000 $1,396,500

(.5% of FY Contract Value divided by 2)
3. Total FY2000:

SB SDB WOSB HUBZONE
$125,000,000 $40,000,000 $20,100,000 $1,396,500

4. Calculation Rules:

Kaiser-Hill’s proposed small business goals will be submitted in writing October 1 of
each year during the term of this contract or by such later dates as the Contracting
Officer may authorize in writing.

Dollars awarded to small business means all dollars to a SB subcontractor by Kaiser-
Hill and its large business subcontractors (at any tier).

Dollars awarded to HubZone small businesses means all dollars awarded by Kaiser-
Hill, its large business subcontractors, or non-hubzone small business subcontractors
(at any tier).

Dollars awarded to small disadvantaged business (includes 8(a) subcontractors)
means all dollars awarded by Kaiser-Hill, its large business subcontractors, or small,
non-disadvantaged business subcontractors (at any tier).

III.   Objectives
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The objectives of Kaiser-Hill’s SB/SDB/WOSB subcontracting plan are:
A. T

o seek qualified, diverse SB/SDB/WOSB concerns and provide the entities an equitable
opportunity to compete for subcontracts under this contract.

B. T
o establish goals and objectives that encourage increased participation by SB/ SDB/WOSB
concerns in the competitive process.  Goals and objectives will be established prior to each
fiscal year.

C. T
o utilize, to the maximum extent practicable, SB/SDB/WOSB concerns.

D. T
o focus on SB/SDB/WOSB subcontractor success by rewarding excellent performance with
incentive fees and opportunities for further or increased participation.

E. O
rganize and present periodic training seminars on how to qualify for an SB/SDB/WOSB
subcontract.

F. I
mplement a Business Opportunity System that uses the Internet to expand access by
SB/SDB/WOSBs to the procurement process by using electronic bulletin boards,
standardized documents such as representations and certifications, terms and conditions, and
electronic source lists.

IV. Procedures
Kaiser-Hill will follow the procedures listed below to achieve the goals and objectives of this plan.

A. Upon the completion of major team subcontractor transition to project focused subcontracts,
commit that the Small Business Liaison Officer will assume the responsibilities of managing
Kaiser-Hill’s SB/SDB/WOSB subcontracting program under this contract.  The designated
individual will:
1. R

eport directly to the Vice President Subcontract, Technical and Site Services ;
2. I

nterface with SBA to develop opportunities for SB/SDB/WOSB;
3. M

aintain liaison with the Government concerning SB/SDB/WOSBs;
4. S

earch for SB/SDB/WOSB sources and maintain qualified SB/SDB/WOSB source lists
for use by Kaiser-Hill in procurements, including those expected to exceed $100,000.
Kaiser-Hill may reserve purchases of $100,000 or less exclusively for SB’s and purchases
of $50,000 or less for SDB’s and WOSB’s where there is a reasonable expectation that
bids, competitive as to price, quality, and delivery, will be obtained from two or more
responsible firms of the appropriate type;

5. R
eview and evaluate SB/SDB/WOSB subcontracting plans submitted to Kaiser-Hill in
connection with supply and /or service awards of $500,000 or greater (or $1,000,000 or
greater for construction) and assure that such plans are similar to the subcontracting plan
agreed to by Kaiser-Hill under this contract; and

6. S
ubmit and ensure subcontractors submit SF 294 and/or SF 295 in accordance with the
instructions on the forms.
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B. Assure that SB/SDB/WOSB concerns are provided an opportunity to equitably
compete for subcontracts, particularly by arranging solicitations to facilitate the participation
of these business concerns in consideration of site priorities.  Where Kaiser-Hill’s lists of
potential subcontractors are excessively long, reasonable efforts shall be made to give all
such types of concerns an opportunity to compete over a period of time.

C. Maintain records showing (i) whether each prospective subcontractor is a
SB/SDB/WOSB concern, (ii) procedures that have been adopted to comply with the
requirements set forth in this Subcontracting Plan, and (iii) with respect to the award of any
subcontract exceeding $100,000, as follows:
1. W

hether the subcontract award was to an SB/SDB/WOSB or large business;
2. W

hether more than two SB/SDB/WOSB concerns were solicited;
3. T

he rationale for not soliciting SB/SDB/WOSB concerns if such firms were not solicited;
and

4. T
he reasons for award to firms other than SB/SDB/WOSB concerns if such firms were
solicited.

Note:  The records maintained above will be in a form determined by Kaiser-Hill.  Such
reports will be considered to be management records only and need not be submitted
routinely to the Government; however, records maintained pursuant to this subcontracting
plan will be kept available for review.

D. Cooperate with the Contracting Officer and the SBA in any requested studies and
surveys of Kaiser-Hill’s subcontracting procedures and practices under this contract.

E. Submit information with respect to subcontracting with SB/SDB/WOSBs as
requested by the Contracting Officer.

F. Maintain and use information from the SB/SDB/WOSB Kaiser-Hill Directory and
from DOE sources, including the Pro-Net to identify each category and type of subcontractor
for new subcontracting opportunities.

G. Receive all appropriate visiting SB/SDB/WOSBs who desire to explain the entity’s
capabilities, products and services.  Explain the routine of doing business with Kaiser-Hill.

H. Consider categories of procurements for exclusive SB participation, provided that
there are sufficient qualified firms to offer the needed product or service and to assure
reasonable prices, quality and acceptable delivery.

I. Consider subcontracts with firms certified with the SBA under the Section 8(a)
program.

J. Include the clause entitled Utilization of Small, Small Disadvantaged and Woman-
Owned Small Business Concerns in all subcontracts that offer further subcontracting
opportunities. Require all subcontractors (except SB/SDB/WOSB Concerns) that receive
subcontracts in excess of $500,000 ($1,000,000 for construction) to adopt a plan similar to
the plan required by the clause entitled Small Business and Small Disadvantaged Business
Subcontracting Plan.

K. Consider privatization initiatives that are set aside for SB/SDB/WOSB concerns.
V.  Responsibilities

A. Kaiser-Hill’s technical groups shall cooperate with the Kaiser-Hill procurement department
in considering SB/SDB/WOSBs equitably and fairly as sources of supply.
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B. Major purchases (in excess of $100,000) shall be examined to determine the feasibility of
breaking them down into smaller units so that SB/SDB/WOSBs may qualify as
manufacturers and/or suppliers for such requirements.

C. Kaiser-Hill shall, in accordance with Section VI of this document, establish realistic and
attainable goals and measure progress toward reaching those goals.

VI.  Reports
A. R

eports shall be submitted to the DOE as requested in writing, in the frequency required and in
the format agreed upon.  Special reports shall be kept to a minimum.

B. Q
uarterly reports on SB/SDB/WOSB activities shall also be furnished to Kaiser-Hill’s
management staff.

C. S
BA reports will be provided semi-annually.

D. E
xceptional performance by any Kaiser-Hill employee in advancing the SB/SDB/WOSB
program will be reported to Kaiser-Hill senior management and DOE.  If weaknesses occur
that interfere with the achievement of goals and objectives, the weakness shall be brought to
the attention of Kaiser-Hill’s management staff for appropriate remedial action.

VII. Goals
A. Kaiser-Hill’s proposed SB/SDB/WOSB goals will be submitted in writing by October 1st of

each year during the term of this contract or by such later date as the Contracting Officer may
authorize in writing.  The proposed fiscal year goals will be based on the latest available
procurement projections, advance financial plan projections and historical data.

B. D
ollars awarded to SB means all dollars awarded to an SB subcontractor by Kaiser-Hill and its
large business subcontractors (at any tier).  Dollars awarded to HUBZone SBs means all
dollars awarded by Kaiser-Hill, its large business subcontractors, and non-HUBZone SB
awards at any tier awarded to a firm that is a HUBZone SB.  Dollars awarded to SDB means
all dollars awarded to a SDB subcontractor by Kaiser-Hill, its large business subcontractors,
or a small, non-disadvantaged business subcontractor, at any tier.
1.  Service Categories

SB/SDB/WOSB are offered opportunities to submit proposals related to, but not
necessarily limited to the following:
a. A
rchitect-engineering services
b. P
rofessional services
c. 
augmentation
d. T
ravel agency services
e. C
onstruction subcontracts in:

• Mechanical

• Electrical

• Fencing
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• General construction

• Testing  and inspection

• Painting

• Excavation

• Landscaping
f. C
onstruction management
g. O
ther specialty subcontracts
h. V
ending service
i. F
ood service
j. C
omputer equipment
k. C
omputer training/software
l. C
lerical support

2.  Method of Developing Goals
The method used by Kaiser-Hill to develop its SB/SDB/WOSB subcontracting goals are
based on the factors stated in Section II above.  These factors include:
a. D

OE-approved goals for FY2000
b. P

ast projects
c. A

nalysis of major (over $100,000) procurement projections
d. E

stablished vendor database
e. S

urvey of procurement managers
f. C

onsideration of DOE Contracting Officer’s recommendations
g. A

nalysis of historical socioeconomic performance by Kaiser-Hill
h. H

UBZone data provided by the SBA
3. Outreach Program

Kaiser-Hill will actively participate in local and national organizations including but not
limited to Minority Enterprises, Inc., local chambers of commerce, the Small and
Disadvantaged Business Committee, Economic and Empowerment Breakfasts.
Kaiser-Hill will actively seek new SB/SDB/WOSB sources by establishing a Small/Small
Disadvantaged Business/Diversity Advocate program and by active participation in
outreach activities and other related functions where participation is expected to expose
new or additional qualified concerns to the opportunities at the Rocky Flats
Environmental Technology Site.
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Kaiser-Hill will continue its efforts to augment its source data of SB/SDB/WOSB
concerns.  To the extent practicable, Kaiser-Hill will use the following source data:
a. G

overnment agency information
b. S

mall and small disadvantaged business trade information
c. S

mall and small disadvantaged business directories, both regional and multi-regional
d. W

oman-owned business directories
e. K

aiser-Hill internal source lists
f. E

xisting Rocky Flats vendor information
g. P

roNet searches
h. D

ata provided by the SBA regarding HUBZone areas and HUBZone subcontractors
4. Method of Identifying Potential Sources

Procurement personnel (and other site personnel as appropriate) will have access to
computerized data files on potential SB/SDB/WOSB concerns that will be maintained by
Kaiser-Hill.
a. S

ection 8(a) Subcontractors: When authorized by DOE, Kaiser-Hill will subcontract
directly with firms qualified under Section 8(a) of the Small Business Act.  Kaiser-
Hill will identify projects and procurements that appear appropriate for
subcontracting to 8(a) firms.
Lower tier subcontract awards to SB/SDB/WOSB concerns: Kaiser-Hill will
encourage its large business subcontractors (whether or not their subcontracts require
a subcontracting plan) to provide lower-tier subcontracting opportunities to
SB/SDB/WOSB concerns. Kaiser-Hill will use the same data sources as described in
paragraph III of this plan to assist large business subcontractors in identifying
business sources.
In addition, procurement personnel will be encouraged to attend procurement
conferences, seminars, trade fairs and other related functions where participation is
expected to expose new or additional qualified SB/SDB/WOSB concerns.

b. A
ccess to solicitation sets and data: To the extent practicable, Kaiser-Hill will assure
that SB/SDB/WOSB concerns have access to solicitations and are provided
maximum opportunity to participate in Kaiser-Hill subcontracts.
Kaiser-Hill will actively solicit and counsel SB/SDB/WOSB concerns for the purpose
of enhancing the potential for participation in the Kaiser-Hill subcontracting program.
Kaiser-Hill will work toward the utilization of an Internet home page or electronic bid
board for identifying procurement opportunities

5. Indirect Cost
Kaiser-Hill does not include indirect and overhead costs in establishing goals for its
Subcontracting Plan for any subcontract regardless if it is a large business, SB, SDB, or
WOSB.
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Signed: _______________________________
Norman B. Sandlin

Title: Director, Contracts

Date: November 15, 1999
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SECTION J

ATTACHMENT E

KEY PERSONNEL

KAISER-HILL COMPANY, L.L.C.

Name Title

Card, Robert G. President and CEO

Tiller, Robert E. Executive Vice President

Parker, Alan M. Director, B771 Project

Parker, Alan M. Director, B776 Project

Fulton, John C. Director, B371 Project

Fulton, John C. Director, B707 Project

Tuor, Nancy R. Director, Industrial Buildings, Site Operations, and ER Project

Tuor, Nancy R. Director, Planning and Integration

Brailsford, Marvin
D.

Director, Materials Stewardship Project

Spears, Mark S. Director, Environmental, Safety, Health and Quality

Martinez, Leonard
A.

Director of Administration

Bensussen, Stanley
J.

General Counsel
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Model Report Distribution List

Plan/Report Form No. * Frequency     Level No.
Copies

Address

Management Plan O,A Total project 5 A
Status Report Q PBD, total project 1,8,1 A,B,C
Summary Report 1332.2 Q PBD, total project 1,8,1 A,B,C

Milestone Schedule Plan 1332.3 O,Q PBD, total project 1,8,1 A,B,C
Cost Plan 1332.7 O,Q PBD, total project 1,8,1 A,B,C
Milestone Schedule Status 1332.3 M PBD, total project 1,8,1 A,B,C
Cost Management Report 1332.9 M PBD, total project 1,8,1 A,B,C

Management Control System
Description

O,X Total project 1,3,1 A,B,C

WBS Dictionary Index O,X Total project 1,3,1 A,B,C
Cost Performance Reports 1332.12

1332.14
M
M

Control Account,
PBD   PBD

1,8,1
1,8,1

A,B,C
A,B,C

Cash Flow Statement O,Q PBD, total project 1,2,2 A,B,C
Operating Budget O,Q PBD, total project 1,2,2 A,B,C
Supplementary Information A As required as required A

Other (Quarterly Critical Analysis) Q PBD, total project 1,8,1 A,B,C

* Alternate format may be authorized upon approval of the Contracting Officer

Due Dates

Code Event Within x Calendar Days after
event

A As requested As specified
M End of calendar month 30
O Contract award 30
Q End of calendar quarter 30
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X Significant change 5

List of Addressees

A
.

Contracting Officer

U.S. Department of Energy
Rocky Flats Field
Office
10808 Highway 93, Unit A
Golden, CO 80402-
8200

B. Assistant Manager for Closure Project
Management
U.S. Department of Energy
Rocky Flats Field
Office
10808 Highway 93, Unit A
Golden, CO 80402-
8200

C. Field Chief Financial Officer
U.S. Department of Energy
Rocky Flats Field
Office
10808 Highway 93, Unit A
Golden, CO 80402-
8200
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SECTION J

ATTACHMENT I

LISTING OF CLAIMS

Introduction

This Attachment I identifies the actions to be taken and agreements reached in order to achieve
an early start date for contract DE-AC34-00RF01904 beginning on February 1, 2000.  The
Contractor and Government agree to the following, notwithstanding any other actions,
requirements or steps necessary to close out contract DE-AC34-95RF00825 and to transition to
the start of contract DE-AC34-00RF01904.

A.  Contractor agrees as follows:

i.  Cost Reduction Proposals

In consideration of the commencement of contract DE-AC34-00RF01904 on February 1, 2000,
and the Target Fee identified in Clause B.2(a) therein, Contractor agrees and acknowledges that
it has received adequate compensation and consideration for all Cost Savings Proposals
previously submitted DOE under Clause H.6 of contract DE-AC34-95RF00825 through the
payment of Superstretch Performance Measure fees paid by DOE from 1996 and thereafter.  In
addition, Contractor agrees that the CRP program has been superceded by the Superstretch
Performance measure program and Contractor is not entitled to pursue or seek compensation for
CRPs under contract DE-AC34-95RF00825 or DE-AC34-00RF01904.

ii.  Claims for Performance Measure Fee

In consideration of the commencement of contract DE-AC34-00RF01904 on February 1, 2000
and the Target Fee identified in Clause B.2(a) therein, Contractor agrees to withdraw its claim
for unpaid Performance Measure Fee for performance measure 97-S8.17R presently pending
before the Energy Board of Contract Appeals (EBCA No. C-990228).  Additionally, in
consideration of the payment by DOE in the amount of  $18,075,292, representing the payment
of all unpaid fee earned  under contract DE-AC34-95RF00825 for performance measures,
Contractor agrees to forever give up any claims, whether known or unknown for any unpaid or
unearned performance measure fee Contractor may believe it is entitled to under contract DE-
AC34-95RF00825.  The performance measure fee amount is based upon projected quantities to
be delivered by the conclusion of contract DE-AC34-95RF00825.  This amount is subject to
adjustment if the quantity of performance actually delivered would have resulted in a payment
amount difference of more than five percent from the projected quantities.  The Contracting
Officer may elect to make partial payments for performance measure fee prior to February 1,
2000, based on previously submitted completion reports.
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B. DOE agrees as follows:

i.           McCarty and Collateral Litigation Expenses

In consideration for the withdrawal of CRP and Performance Measure Fee claim, the DOE
agrees to withdraw its notice of intend to disallow costs in the McCarty case and other
miscellaneous litigation expenses as specified in a letter to Contractor dated October 19, 1999,
subject:  1999 Audit Report: Kaiser-Hill Legal Office.  DOE agrees that the $66,199.11
identified in that letter and the costs incurred in defending the McCarty case shall be allowed as
reimbursable costs under contract DE-AC34-95RF00825.   Nothing in this subparagraph should
be construed to alleviate the Contractor from compliance with its DOE approved litigation
management procedures.
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ii. Fee Payments

DOE agrees that all fees paid and earned including Cost Reduction Proposal payments under
contract DE-AC34-95RF00825 shall not be subject to reduction or deduction notwithstanding
any other provision in contract DE-AC34-95RF00825, and except for (a) Category 1, 2, 3
events/incidents identified, and (b) circumstances evidencing an intentional failure by Contractor
to disclose material information which would have affected DOE’s determination of entitlement
to fee or other obvious administrative or clerical error in calculating the amount of fee earned.
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This Modification makes the following additions or revisions to the Contract:

Section J, Attachment B: The List of DOE Directives is deleted in its entirety and
replaced with the listing in Enclosure #l. Enclosure #l reflects the following
DOE Directive additions and deletions. Where a particular Directive is deleted,
all numbered Changes to that Directive are also considered deleted, unless
specified otherwise. In addition to the additions and deletions identified there
have been several administrative changes made to the list.

Directives Added to Contract Directives Deleted from Contract
DOE N 142.1 DOE 0 1240.2B

DOE Directives, including those identified above, are available on the Internet
from DOE at: http://www.explore.doe.nov: 1776/htmls/directive.html

2. Section C, Statement of Work: Attachment 2 contains a replacement page
for page 17 of this section. This replacement page reflects the change in
section V, Infrastructure and General Site Operations, subsection H,
Utilities and Infrastructure that changes the pertinent DOE Order from
430.2 to 430. IA.

3. If any of the above stated changes causes an increase or decrease in the
estimated cost or the time required for performance of any part of the work
under this contract, the contractor shall submit a request for equitable
adjustment in accordance with the Changes Clause of the Contract.

4. All other terms and conditions remain unchanged.

End of Modification Listing
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The purpose of this modification is to revise Section B, Supplies or Services and Prices/Costs, and Section
C, Statement of Work to make administrative corrections; include requirements that were inadvertently
omitted in the preparation of the Statement of Work, modify acceptance criteria to reflect the current
revision; and to delete obsolete requirements.

1. Section B, page 3, B.5, SCHEDULE INCENTIVE, paragraph (d), is corrected to read:

“In no event shall the schedule incentive fee payable under subparagraphs (b) and (c) plus the incentive
fee payable in accordance with Clause I.23 exceed $460,000,000.  Any fee reduction for late schedule
set forth in subparagraphs (b)  and (c) shall be deducted from the incentive fee payable under Clause
1.23. Nothing in this subparagraph shall limit the deduction from fee for category 1,2,  or 3 events as
set forth in Clause B.6(3).”

2. Section C, page 9, III Waste Management, A. Transuranic and Transuranic Mixed Waste
Requirement(s), shall include:

NMED Hazardous Waste Permit, effective November 26, 1999, and all associated
modifications and clarifications;
EPA 40 CFR, Criteria for Certification and Re-certification;
CA0 Quality Assurance Program Document, Rev. 3;
Safety Analysis Report for the TRUPACT-II Shipping Package, Appendix 1.3.7, Rev. 17.

3. Section C, page 9, A. Transuranic and Transuranic Mixed Waste, Requirement(s), The Waste Isolation
Pilot Plant (WIPP) Waste Acceptance Criteria (WAC) Rev 5, dated April 1996 is replaced by the
WIPP WAC Rev. 7, November 8, 1999.

3. Section C, page 20,O.  Oualitv Assurance Program, Requirement(s), DOE Carlsbad Area Office
Quality Assurance Program Plan, CAO-94-  1010 is no longer required and therefore shall be deleted.

4. If any of the above stated changes causes an increase or decrease in the estimated cost of or the time
required for performance of any part of the work under this contract, the contractor shall submit a
request for equitable adjustment in accordance with the Changes Clause of this Contract.

5. All other terms and conditions remain unchanged.
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This Modification makes the following additions or revisions to the Contract:

1) Section J, Attachment G, Authorization Agreements, is updated to include
(see Enclosure #l) revised copies of the following Authorization
Agreements:
RFETS-002 Building 440
RFETS-003 Building 771

These revisions were required to ensure that the Authorization Agreements
referenced the current contract number.

2) Section H, Special Contract Requirements: Revise Table of Contents
(Attachment 2) to reflect addition of new clause; H.21 Travel Restrictions.

3) Section H, Special Contract Requirements:. Clause H.21 Travel
Restrictions (Attachment 2) is added to the contract per Acquisition Letter
99-07 dated 1 l/30/99 and the FY 2000 Energy and Water Act.



DE-AC34-95RFO 1904
Modification MOO7

Page 3 of 6

4) Section J, Attachment B: The List of DOE Directives is deleted in its entirety
and replaced with the listing in Enclosure #3. Enclosure #3 reflects the
following DOE Directive additions and deletions. Where a particular
Directive is deleted, all numbered Changes to that Directive are also
considered deleted, unless specified otherwise. In addition to the additions
and deletions identified there have been several administrative changes made
to the list.

Directives Added to Contract
DOE C 205.2
DOE CN 350.5
DOE C 452.4-l

’ DOE C 471.2-2
DOE CN 473.1

Directives Deleted from Contract

DOE Directives, including those identified above, are available on the Internet
from DOE at: http:Nwww.explore.do.~ov:1776/htmls/directive.html

Nothing in this modification, intentionally or otherwise, changes
the target cost, target fee or other terms of this contract.

End of Modification Listing
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The purpose of this modification is to revise Section H, Special Contract Requirements to delete the reference to
performance measure development and validation from COR authorities and to include additional Contracting
Officer’s Representatives.

1. Section H, Specii  Contract Requirements, H.2, Technical Direction, paragraph (b),  Paul Golan, Michael
Weis and Joe Legare are hereby changed to read:

Paul Golan, Deputy Manager, authority for environmental restoration; waste management;
environmental/ecological monitoring; nuclear material management; building management; environment,
safety, and health; nuclear and criticality safety; emergency management; safeguards and security;
architect/engineering and construction management; regulatory interface and commitment activities;
operational baselines and planning; necessary and suffkient program; management control system;
authorization basis activities; performance assessment; quality assurance; invoice reviews; and
operations management.

Michael Weis,  Assistant Manager for Field and Performance Assessment, serving as the Deputy
Manager’s alternate COR, authority for environmental restoration; waste management;
environmental/ecological monitoring; nuclear material management; building management; environment,
safety, and health, nuclear and criticality safety; emergency management; safeguards and security;
architect/engineering and construction management; regulatory interface and commitment activities;
operational baselines and planning; necessary and suffkient program; management control system;
authorization basis activities; performance assessment; quality assurance; invoice reviews; and
operations management.

Joe Legare, Assistant Manger for Environment and Infrastructure, serving as the Deputy Manager’s
alternate COR,  authority for environmental restoration; waste management; environment.aVecological
monitoring; nuclear material management; building management; environment, safety, and health;
nuclear and criticality safety; emergency management; safeguards and security; architect/engineering and
construction management; regulatory interface and commitment activities; operational baselines and
planning; necessary and suffkient program; management control system; authorization basis activities;
performance assessment; quality assurance; invoice reviews; and operations management.

2. Section H, Special Contract Requirements, H-2,  Technical Direction, paragraph (b), shall hereby include:

Frazcr Lockhart, Acting Assistant Manager for Closure Project Management, serving as the Deputy
Manager’s alternate COR, authority for environmental restoration; waste management;
environmental/ecological monitoring; nuclear material management; building management; environment,
safety, and health; nuclear and criticality safety; emergency management; safeguards and security;
architect/engineering and construction management; regulatory interface and commitment activities;
operational baselines and planning; necessary and sufficient program; management control system;
authorization basis activities; performance assessment; quality assurance; invoice reviews; and
operations ,management.

Hank Dalton, Assistant Manager for Facilities Disposition, serving as the Deputy Manager’s alternate
COR, authority for environmental restoration; waste management; environmental/ecological monitoring;
nuclear material management; building management; environment, safety, and health; nuclear and
criticality safety; emergency management; safeguards and security; architect/engineering and
construction management; regulatory interface and commitment activities; operational baselines and
planning; necessary and sufficient program; management control system; authorization basis activities;
performance assessment; quality assurance; invoice reviews; and operations management.

3. All other terms and conditions remain unchanged.
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This Modification makes the following additions or revisions to the Contract:

1) Section J, Attachment G, Authorization Agreements, is updated to include
(see Enclosure #l) a copy of Authorization Agreement RFETS-017,
Building 771/774. This was fully executed and incorporated into this
Contract by reference on May 10, 2000, in accordance with Clause H.4 of
this Contract

RFETS-017 Building 771/774 0

2) Section J, Attachment B: The List of DOE Directives is deleted in its
entirety and replaced with the listing in Enclosure #2. Enclosure #2
reflects the following DOE Directive additions and deletions. Where a
particular Directive is deleted, all numbered Changes to that Directive are
also considered deleted, unless specified otherwise. In addition to the
additions and deletions identified there have been several administrative
changes made to the list.

Directives Added to Contract
DOE N 205.3

Directives Deleted from Contract

DOE Directives, including those identified above, are available on the Internet
from DOE at: http://www.explore.doe.gov:  1776/htmls/directive.html

Nothing in this modification, intentionally or otherwise, changes
the target cost, target fee or other terms of this contract.

End of Modification Listing
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Modification MO14
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This Modification makes the following additions or revisions to the Contract:

Section C, page 10, III B. Low Level Waste, C. Low Level Mixed Waste (less
than 10 nanocuries per gram) and D. Low Level Mixed Waste (greater than 10
nanocuries and less than 100 nanocuries per gram) REQUIREMENT(S) shall
include:

l Avoid shipping Low Level and Low Level Mixed Waste over Hoover Dam
and through the Las Vegas valley.

l Transportation motor carrier(s) will be directed to find safe and cost effective
Department of Transportation compliant alternative routes and mode(s) of
transportation, if appropriate given these route restrictions.

l The selection of alternative routes and modes of transportation shall take into
consideration relevant Department of Energy National Environmental Policy
Act (NEPA) documentation that addresses transportation routing to the
Nevada Test Site, In particular, in addition to other relevant documentation,
the following shall be considered:

1996, Final Environmental Impact Statement for the Nevada Test Site and
off-site locations in the State of Nevada, Volume 1, Appendix I
Transportation Study,

1997, Final Waste Management Programmatic Environmental Impact
Statement for Managing, Treatment, Storage and Disposal of Radioactive
and Hazardous Waste,

1999, Life Cycle Cost and Risk Analysis of Alternative Configurations for
Shipping Low-Level Radioactive Waste to the Nevada Test Site.

l Kaiser-Hill shall inform the Rocky Flats Field Office, Deputy Manager
(Contracting Officer’s Representative) or his/her alternate regarding the
implementation of selected alternative routes and modes of transportation in a
timely manner.

2) If any of the above stated changes causes an increase or decrease in the estimated
cost of or the time required for performance of any part of the work under this
contract, the contractor shall submit a request for equitable adjustment in
accordance with the Changes Clause.

3) All other terms and conditions remain unchanged.

End of Modification Listing

--
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This Modification makes the following revision to the Contract:

Subparagraph (e)(4) of Section B.6, Fee Payment Schedule and Fee Payment
Withholdings, is deleted in its entirety and is replaced by the following:

(4) Mitigation Factors:

In deciding to adjust ordinary fee payments for a Category 1, 2 or 3 event,
the Contracting Officer shall apply only a single penalty for each separate
event even if a single event may qualify for more than one penalty;
however, fines and penalties imposed under the Price-Anderson Act are
excepted from this provision. If event or incident results in penalties for
missed RFCA milestones, along with Category I,2 or 3 consequences, the
penalties for missed RFCA milestones will apply. If the applicable
deduction is greater than the fine or penalty, the difference between the
penalty for missed RFCA milestones and the applicable deduction will be
an adjustment to the ordinary fee payment. The Contracting Officer shall
ensure that Contractor receives impartial fair and equitable treatment, as
set forth in FAR 1.602-2, and will take into account mitigating factors.
These may include factors such as those set forth below:

l Degree of control that the Contractor had over the event
l Event caused by “Good Samaritan” act by the Contractor (e.g., offsite

emergency response)
l Efforts that the Contractor had made to anticipate and mitigate the

possibility of the event in advance
l Contractor response to the event to mitigate its impacts and recurrence
l General status (trend and absolute performance) of safety and

compliance in related areas

The Contracting Officer may apply appropriate fee reductions or
withholdings after the fact to subsequent ordinary fee payments, provided
such fee adjustments are identified in writing to Contractor within six (6)
months of date of the event or incident occurrence or last event in a trend.

End of Modification

--
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This Modification makes the following revision to the Contract:

Subparagraph (i) of Section B.6, Fee Payment Schedule and Fee Payment Withholdings,
is added to ensure all Category 1,2 and 3 Fee Reductions are recorded.

(0 The below list identifies all Category 1, 2, and 3 Fee Deductions
processed in accordance with Subparagraph (e) of Section B paragraph 6
“FEE PAYMENT SCHEDULE AND FEE PAYMENT
WITHHOLDINGS” of this contract. In accordance with the above
subparagraph these deductions will result in both a reduction of the
immediate conditional incentive fee payment and also in a downward
adjustment to the amount of the total adjusted fee at the contract’s physical
completion. Details regarding these Fee Reductions may be obtained by
contacting the Contracting Officer.

Title Category Date Amt
Material Moves III 6/30/00 $100,000
Building 371 HVAC Operations III 6/30/00 $60,000

Nothing in this modification, intentionally or otherwise, changes
the target cost, target fee or other terms of this contract.

End of Modification,
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DE-AC34-OORFO 1904
Modification MO 18

Page 2 of 2

IJ? Clause B. 1, Services Being Acquired, Subparagraph (c) is revised to read as follows:

(c) (OPTIONAL) 903 Pad Remediation Project Extension, Planning, executing,
and completion of the 903 Pad Remediation Project as identified in Work
Breakdown Structure (WBS) #1.1.03.12.06.02 may be extended (i.e.,
start/completion may be delayed to later years). Such extension may be from
one year to as much as three years. Execution of this option will require
negotiation on the exact timing of the action and extent of the delay. This
option would represent a change to the contract and require consideration as
set forth in the Clause of this contract entitled “Changes.”

2. Section C, Technical Exhibit A, Subsection A, Plutonium, and Subsection B, Highly
Enriched Uranium, the third bullet of the Column titled Government Furnished Services
and Items, is revised to read as follows:

l DOE shall provide certification/approval of suitable SNM shipping and
storage container(s) to support SNM removal (including but not limited to
9975, DOT-6M, DT-22, and 3013).

3. Clause B.8, Additional Item(s) Excluded from Actual Cost, is amended to add the
following items of cost that are not to be included in “total allowable cost” for the
purposes of fee adjustment under Clause 1.23, “Incentive Fee:”

l Costs associated with specially-funded (e.g., EM-SO funded) technology
deployment or implementation projects. Note: This exception applies only to
the specially-funded portion of any such projects.
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Modification MO2 1
Page 2 of 2

This Modification makes the following additions or revisions to the Contract:

1) Section C, Page 9, A. Transuranic and Transuranic Mixed Waste Requirement(s),
WIPP WAC Rev. 7, November 8, 1999 is replaced by The Waste Isolation Pilot
Plant (WIPP) Waste Acceptance Criteria (WAC) Rev. 7, dated November 8, 1999
and State of New Mexico Environment Department approved Class I and Class II
Permit Modifications to the Waste Analysis Plan (WAP) applicable to the Rocky
Flats Environmental Technology Site (RFETS) that result in time and cost savings
as reflected in Attachment A, Permit Modifications to the WIPP WAP..

2) If any of the above stated changes causes an increase or decrease in the estimated
cost of or the time required for performance of any part of the work under this
contract, the contractor shall submit a request for equitable adjustment in
accordance with the Changes Clause.

3)

4)

All other terms and conditions remain unchanged.

End of Modification Listing

-.-
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This Modification makes the following additions or revisions to the Contract:

1) Section J, Attachment G, Authorization Agreements, is updated to include
(see Enclosure #l) a copy of Authorization Agreement RFETS-016,
Building 906. This was fully executed and incorporated into this Contract
by reference on August 24,2000,  in accordance with Clause H.4 of this
Contract

RFETS-016 Building 906 0

2) Section J, Attachment B: The List of DOE Directives is deleted in its
entirety and replaced with the listing in Enclosure #2. Enclosure #2
reflects the following DOE Directive additions and deletions. Where a
particular Directive is deleted, all numbered Changes to that Directive are
also considered deleted, unless specified otherwise. In addition to the
additions and deletions identified there have been several administrative
changes made to the list.

Directives Added to Contract Directives Deleted from Contract
N 441.1

DOE Directives, including those identified above, are available on the Internet
from DOE at: http://www.explore.doe.gov:  1776/htmls/directive.html

3) Section J., Attachment E Key Personnel is replaced in its entirety with the list
included as enclosure three.

Nothing in this modification, intentionally or otherwise, changes
the target cost, target fee or other terms of this contract.

End of Modification Listing
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This Modification makes the following revision to the Contract:

,.
A. Changes to Fee Payment Schedule and Fee Payment Withholdings

1. Subparagraph (i) of Section B.6, Fee Payment Schedule and Fee Payment
Withholdings, is changed to reflect the addition of Category III Fee Withholding
for Work Control Related Events.

(0 The below list identifies all Category 1,2, and 3 Fee Deductions
processed in accordance with Subparagraph (e) of Section B paragraph 6
“FEE PAYMENT SCHEDULE AND FEE PAYMENT
WlTHHOLDINGS” of this contract. In accordance with the above
subparagraph these deductions will result in both a reduction of the
immediate conditional incentive fee payment and also in a downward
adjustment to the amount of the total adjusted fee at the contract’s physical
completion. Details regarding these Fee Reductions may be obtained by
contacting the Contracting Officer.

B. Changes To Section C, Statement of Work

1. Section C, Statement of Work is modified to reflect the Government’s de-
certification of the design for 9975 containers as first directed in Melody Bell’s
Memoranda to L.A. Martinez (AMFD:FDG:DAH:OO-02255)  dated April 17,200O
and (AMFD:FCG:DAH:OO:02635)  dated May 23,2000,  and re-certification of the
design for the 9975 containers directed in Barbara Mazurowski’s memorandum to
Robert E. Tiller (FD:FC:DAH:Ol-00556)  dated March 22,200l.

C. Equitable Adjustment

1. Section C Statement of Work Technical Exhibits A, I. Special Nuclear Material,
Scope A. Plutonium 1) shall be changed to read as follows:

1) Ship all non-classified plutonium metals and oxides to the Savannah River Site
or other DOE approved alternative2 by October 14,2002 (except for Pu
holdup discovered and/or removed after 10/14/02).

-

2. Section B.2 Target cost and Target Fee are changed to read as follows:
The Target Cost and Target Fee are:

Target Cost (excludes fee): $3,964,713,170
Target Fee: $ 340,090,ooo
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3. Part II-Contract Clauses Section I.23 Incentive Fee (Mar 1997), subparagraph (e)

is hereby- corrected to read as follows:

“..(e) Fee Payable. (1) the fee payable under this contract shall be the target fee
increased by thirty (30) cents for every dollar that the total allowable cost is less
than Target Cost or decreased by thirty (30) cents for every dollar that the total
allowable cost exceeds Target Cost plus $2OO,ooO,ooO. If the total allowable cost
is between Target Cost and Target Cost plus $200,000,000,  the fee payable shall
be the Target Fee. In no event shall total fee payable be greater than 11.607
percent of the Target Cost or less than 3.7850 percent of Target Cost.”

In consideration of the modification (s) agreed to herein as complete equitable
adjustments for the Contractor’s Request for Equitable Adjustment for “Modification to
9975 Container Design,” Kaiser Hill Company, L.L.C. hereby releases the Government
from any and all liability under this contract for further equitable adjustment.

End of Modification
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This Modification makes the following revision to the Contract:

Equitable Adjustment for WIPP WAC Part I (REA #2000-1024)

1. Section B .2 Target cost is changed to read as follows:
The Target Cost is:

Target Cost (excludes fee): $3.965.629.867

(This modification revises the Target Cost from $3,964,713,170 to
$3,965,629,867, an increase of $9 16,697).

Contractor’ s Statement of Release

In consideration of the modification(s) agreed to herein as complete equitable
adjustments for the Contractor’s Request for Equitable Adjustment for “WIPP WAC Part
I (REA #2000-1024- actual costs incurred for FY 2000),” the contractor hereby releases
the Government from any and all liability under this contract for further equitable
adjustments attributable to such facts or circumstances giving rise to the Contractor’s
Request for Equitable Adjustment for “WIPP WAC Part I (REA #2000-1024-actual  costs
incurred for FY 2000),” (except General and Administrative Expenses and Fees which
may be incorporated in a future equitable adjustment).

End of Modification
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This Modification makes the following revision to the Contract:

I. Section C, General Site Information, C. 1.2 Mission and Physical Completion of the
contract fourth paragraph, fifth sentence is change to read as follows:

All required regulatory documentation will be completed including the draft
Remedial Investigation/Feasibility Study and a draft Comprehensive Risk
Assessment for site closure which shall be prepared by the Contractor and
submitted by DOE to regulatory agencies.

2. Section C Technical Exhibit A, Section IV, Environmental Remediation has been
deleted and replaced with Enclosure 1.

End of Modification
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Enclosure #l

Section C
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Environmental Remediation
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This Modifica&on makes the following revision to the Contract:

Equit.able Adjustment for Disposition of Rocky Flats Plutonium Fluorides Residues,
(REA No. 2000-1013), New PSAP Polygraph Requirements for Kaiser Hill KH PSAP
(REA No. 2000-1007), New PSAP Polygraph Requirements for Wackenhut (REA No.
2000-1002).

1. Section B.2 Target cost and Target fee is changed to read as follows:
The Target Cost is:

Target Cost (excludes fee): $3.967.741.872

Target Fee $ 340.271.210

(This modification revises the Target Cost from $3,965,629,867  to
$3,967,741,872 an increase of $2,, 112,005 and Target Fee from 340,090,OOO  to
340,271,210 an increase of $181,210). The Target Cost and Fee have been
adjusted as follows:

Fluorides
KH PSAP
WSI PSAP

Total

Target Cost
$1,990,238

85,575
36,192

$2,112,005

Target Fee
$170,763

7,342
3,105

$181,210

Contractor’s Statement of Release
In consideration of the modification(s) agreed to herein as complete equitable
adjustments for the Contractor’s Request for Equitable Adjustment for “Disposition of
Rocky Flats Fluorides Residues, New PSAP Polygraph Requirements for Kaiser-Hill, and
New PSAP Polygraph Requirements for Wackenhut,” Kaiser Hill Company, L.L.C.
hereby releases the Government from any and all liability under this contract for further
equitable adjustment for the Disposition of Rocky Flats Fluorides Residues, New PSAP
Polygraph Requirements for Kaiser-Hill and New PSAP Polygraph Requirements for
Wackenhut.

End of Modification




















































































































































































